

# **AFRICAN DEVELOPMENT FUND**

**Language: English**  
**Original: French**



---

## **REPUBLIC OF GUINEA**

### **BASIC EDUCATION DEVELOPMENT SUPPORT PROJECT (EDUCATION PROJECT IV)**

### **APPRAISAL REPORT**

**COUNTRY DEPARTMENT**  
**WEST AND CENTRAL REGIONS**

**OCSD**  
**April 2005**

# TABLE OF CONTENTS

## Page

PROJECT INFORMATION SHEET, CURRENCIES AND MEASURES, LIST OF TABLES, LIST OF ANNEXES, LIST OF ABBREVIATIONS, BASIC DATA, EXECUTIVE SUMMARY, PROJECT LOGICAL FRAMEWORK

(i – xii)

|     |                                                      |    |
|-----|------------------------------------------------------|----|
| 1.  | <u>ORIGIN AND HISTORY OF THE PROJECT</u> .....       | 1  |
| 2.  | <u>THE EDUCATION SECTOR</u> .....                    | 1  |
| 2.1 | The Education System.....                            | 1  |
| 2.2 | Institutional Framework .....                        | 3  |
| 2.3 | The Government’s Education and Training Policy ..... | 4  |
| 2.4 | Financing.....                                       | 5  |
| 2.5 | Donor’s Operations in the Sector .....               | 5  |
| 2.6 | Constraints on the Sector.....                       | 6  |
| 3.  | <u>PROJECT AREAS</u> .....                           | 7  |
| 3.1 | Access, Equity and Quality of Basic Education.....   | 7  |
| 3.2 | Management Capacity of the Education System.....     | 10 |
| 4.  | <u>THE PROJECT</u> .....                             | 12 |
| 4.1 | Project Design and Formulation.....                  | 12 |
| 4.2 | Target Areas and Project Beneficiaries .....         | 13 |
| 4.3 | Project Strategic Context.....                       | 14 |
| 4.4 | Project Objectives.....                              | 15 |
| 4.5 | Project Description and Output .....                 | 15 |
| 4.6 | Environmental Impact .....                           | 18 |
| 4.7 | Project Costs.....                                   | 19 |
| 4.8 | Sources of Financing and Expenditure Schedule .....  | 20 |
| 5.  | <u>PROJECT IMPLEMENTATION</u> .....                  | 21 |
| 5.1 | Executing Agency .....                               | 21 |
| 5.2 | Institutional Arrangements .....                     | 22 |
| 5.3 | Implementation Schedule .....                        | 23 |
| 5.4 | Procurement Arrangements .....                       | 23 |
| 5.5 | Disbursements .....                                  | 26 |
| 5.6 | Accounting and Audit.....                            | 27 |
| 5.7 | Monitoring and Evaluation.....                       | 27 |
| 5.8 | Aid Coordination.....                                | 28 |

|     |                                                  |    |
|-----|--------------------------------------------------|----|
| 6.  | RECURRENT COSTS AND PROJECT SUSTAINABILITY ..... | 28 |
| 6.1 | Project Recurrent Costs .....                    | 28 |
| 6.2 | Project Sustainability .....                     | 29 |
| 6.3 | Project Risks and Mitigating Measures .....      | 29 |
| 7.  | <u>PROJECT BENEFITS</u> .....                    | 30 |
| 7.1 | Project Economic Benefits .....                  | 29 |
| 7.2 | Analysis of Social Impact.....                   | 30 |
| 7.3 | Impact on Gender .....                           | 30 |
| 8.  | <u>CONCLUSIONS AND RECOMMENDATIONS</u> .....     | 31 |
| 8.1 | Conclusions.....                                 | 31 |
| 8.2 | Recommendations and Grant Conditions.....        | 32 |

## ANNEXES

---

This report was prepared following an appraisal mission to Guinea in February 2005 by Ms. Ann DAO SOW, Education Expert, ONSD.1 and an architect (consultant). For further information, please contact the authors, or Mr. SAFIR, Director, OCSD (Ext. 2141) or Mr. J. E. PORGO, Division Manager, OCSD.2 (Ext. 2173).

---

**AFRICAN DEVELOPMENT FUND/TEMPORARY RELOCATION AGENCY  
B.P. 323-1002 TUNIS BELVEDERE**

**TEL. (216) 71 10 34 50 / FAX (216) 71 33 3648**

**PROJECT INFORMATION SHEET**

Date: March 2005

The information given hereunder is intended to provide some guidance to prospective suppliers, contractors, consultants and all persons interested in the procurement of goods and services for projects approved by the Board of Directors of the Bank Group. More detailed information should be obtained from the Executing Agency of the Borrower.

1. **COUNTRY AND PROJECT** : Guinea – Support for Development of Basic Education (Education IV Project)
2. **LOCATION** :
  - N'zérékoré, Kankan and Boké regions for the construction of school infrastructures;
  - Countrywide, for actions aimed at improving equity and quality
3. **BORROWER** : Republic of Guinea
4. **EXECUTING AGENCY** : *Service National des Infrastructures et Equipements Scolaires (SNIES)*, part of the Ministry of Pre-University and Civic Education  
BP 2201 Conakry  
Tel. (224) 45 19 15 / 45 42 05  
Fax (224) 41 31 45

**5. PROJECT DESCRIPTION**

The sector goal of the project, which is aligned with the main objective of the Government of Guinea's Education for All (EFA) programme, is to contribute to universal primary education and to the equitable development of the entire education system. The specific objectives of the project are to: i) improve access, equity and quality of basic education; and ii) strengthen the management capacity of the education system. Based on these objectives, three project components were defined: i) improvement of school coverage, equity and quality of basic education; ii) institutional support; and iii) project management.

**6. TOTAL COST OF PROJECT**

- |      |                  |   |                  |
|------|------------------|---|------------------|
| i)   | Foreign exchange | : | UA 9.17 million  |
| ii)  | Local currency   | : | UA 6.43 million  |
| iii) | Total cost       | : | UA 15.60 million |

**7. AFRICAN DEVELOPMENT FUND**

- |       |   |               |
|-------|---|---------------|
| Grant | : | UA 14 million |
|-------|---|---------------|

**8. OTHER SOURCES OF FINANCE**

Government of Guinea : UA 1.60 million

**9. DATE OF APPROVAL OF BANK GROUP GRANT**

: May 2005

**10. ESTIMATED PROJECT**

**START-UP DATE AND DURATION:** September 2005; 5 years

**11. PROCUREMENT OF GOODS AND SERVICES:**

Goods, works and services will be procured in accordance with ADF Rules of Procedure as follows:

**Civil Works (UA 5.07 million)**

- (i) Local Competitive Bidding for the construction of 90 classrooms, 90 staff houses, 30 office-storerooms, 30 latrines and 30 water points. There is a sufficient number of local enterprises to guarantee competition, and contracts with average values of UA 89 375 are small and dispersed and can hardly be of interest to international enterprises.
- (ii) International Competitive Bidding for the construction of five (5) secondary schools and of the Teacher Training College in Guéckédou.

**Goods (UA 5.52 million)**

- (i) Local Competitive Bidding for the procurement of furniture and equipment for 90 classrooms, equipment and furniture for 5 secondary schools and the Guéckédou TTC, and office and computer equipment for secondary schools, the Teachers' Training College, the SSP and SNIES, and three vehicles. There are enough local enterprises to guarantee competition and the contract value is too small to be of interest to outside bidders.
- (ii) International Competitive Bidding for the procurement of equipment for solar energy units for 5 secondary schools and laboratory equipment for the five secondary schools.
- (iii) International Shopping for Suppliers for the procurement of teaching materials for primary and secondary schools, and for the Teachers' Training College.
- (iv) Direct purchase from publishers who hold exclusive reproduction rights on school manuals and teachers' guides (language, French, natural sciences, mathematics, history-geography, civics and moral education). These are specialized manuals that can only be reproduced by publishers who hold exclusive rights.

### **Services (UA 4.11 million)**

- (i) Architectural and engineering designs, the supervision of works, and technical control of works on the 90 classrooms, 90 staff houses, 30 office-storerooms, 30 latrines, 30 water points, 5 secondary schools and the Teachers' Training College, will be entrusted to a consulting firm ensuring delegated management contracts and recruited from a short list, in accordance with the Bank's Rules of Procedures for the Use of Consultants.
- (ii) A consulting firm will be recruited from a shortlist to support project financial management, preparation of the procedures manual, project account auditing, in accordance with the Bank's Rules of Procedures.
- (iii) Individual consultants will be recruited from a short list, in accordance with the Bank's Rules of Procedures, to study the impact of HIV/AIDS in schools; support the Statistics and Planning Service (*Service des statistiques et de la planification - SSP*) in the preparation of the school zoning maps, and with the collection, processing, analysis and dissemination of statistics on primary and secondary schools; coordinate the activities of financial partners in the education sector in Guinea; update the Government's education and training policy; prepare the completion report, conduct the mid-term review, and monitor project indicators.
- (iv) Consultants will be recruited from a shortlist to provide the following: services related to local training, including gender-based training for 2100 teachers, training for the acquisition of new skills by the national equality committee (*Comité national d'équité*), educational training of 6500 elementary school head teachers using a skills-based approach, training IRE, DEV, and DCE managers in planning, management and school administration, computer training for 68 MEPU-EC staff, and training for DNES staff in maintenance of school infrastructure and equipment, as well as training abroad in education planning for 30 staff from DNES (decentralized level), SNEP and SSP (central level).
- (v) The training of 2100 teachers in the use of school manuals as well as professional development for 3000 teachers will be provided by INRAP, which is highly experienced and qualified in this area.

### **Operation (UA 0.90 million)**

Procurement for project operation (office supplies, fuel, etc.) will be done through local shopping, for amounts less than UA 20,000, and through local competitive bidding for contracts worth more than UA 20, 000. Office and computer equipment will be procured on the same basis (local shopping). There are enough local enterprises to ensure competitive bidding and the contract value is too small to be of interest to outside bidders. The project will finance the allowances of the three SNIES managers involved in the implementation of the project.

## **12. CONSULTANCY SERVICES REQUIRED:**

Various consultancy services will be required.

## **CURRENCIES AND MEASURES**

(March 2005)

|               |   |                     |
|---------------|---|---------------------|
| Currency Unit | = | Guinean franc (GNF) |
| UA 1          | = | GNF 2932.05         |
| UA 1          | = | US \$1.491          |
| UA 1          | = | Euro 1.186          |

## **MEASURES**

Metric System

## **FINANCIAL YEAR**

1 January - 31 December

## **LIST OF TABLES**

|                                                                                                                                       | <b>Page</b> |
|---------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Table 2.1: Trend of the State Budget Allocated to the Education Sector from 2000 to 2004 (in billion GNF) and Breakdown by Sub-Sector | 5           |
| Table 4.1: Project Cost by Component                                                                                                  | 19          |
| Table 4.2: Project Cost by Expenditure Category                                                                                       | 19          |
| Table 4.3: Project Cost by Source of Finance                                                                                          | 20          |
| Table 4.4: Project Cost by Source of Finance and Component                                                                            | 20          |
| Table 4.5: Project Cost by Source of Finance and Expenditure Category                                                                 | 20          |
| Table 4.6: Expenditure Schedule by Component                                                                                          | 21          |
| Table 4.7: Expenditure Schedule by Expenditure Category                                                                               | 21          |
| Table 4.8: Expenditure Schedule by Source of Finance                                                                                  | 21          |
| Table 5.1: Project Implementation Schedule                                                                                            | 23          |
| Table 5.2: Supervision Mission and Mid-term Review Schedule                                                                           | 23          |
| Table 5.3: Procurement Arrangements                                                                                                   | 24          |

## **LIST OF ANNEXES**

|                                                             | <b><u>Number of Pages</u></b> |
|-------------------------------------------------------------|-------------------------------|
| Annex 1 Summary of Ongoing Bank Group Operations in Guinea  | 1                             |
| Annex 2 Operations of Key Donors in EFAP Implementation     | 2                             |
| Annex 3 Administrative Map of Guinea and Project Zones      | 1                             |
| Annex 4 Terms of Reference for Project Coordinator          | 2                             |
| Annex 5 Summary of Project Socio-Environmental Arrangements | 1                             |
| Annex 6 Summary of Project Costs                            | 4                             |
| Annex 7 List of Goods and Services                          | 1                             |
| Annex 8 SNIES Organization Chart                            | 1                             |
| Annex 9 Table of Contents of the Procedures Manual          | 1                             |
| Annex 10 Project Implementation Schedule                    | 1                             |
| Annex 11 Project Appraisal Report Preparation Process       | 1                             |





## LIST OF ABBREVIATIONS

|         |                                                                                                                                                            |
|---------|------------------------------------------------------------------------------------------------------------------------------------------------------------|
| AFD     | French Development Agency                                                                                                                                  |
| BAC     | High School Diploma ( <i>Baccalauréat</i> )                                                                                                                |
| BEPC    | Primary School Certificate ( <i>Brevet d'études du premier cycle</i> )                                                                                     |
| CEC     | Community Education Centre                                                                                                                                 |
| CEPE    | <i>Certificat d'études primaire élémentaire</i> (Elementary School Certificate)                                                                            |
| CGEES   | Committee for the Management of Equity in Higher Education                                                                                                 |
| CIDA    | Canadian International Development Agency                                                                                                                  |
| COGETEP | <i>Comité de gestion de l'équité dans l'enseignement technique et professionnel</i><br>(Gender and Equity Committee in Technical and Vocational Education) |
| CONEBAT | National Commission for Education for All                                                                                                                  |
| CWIQ    | Core Well-being Indicators Questionnaire                                                                                                                   |
| DNEE    | Directorate of Primary Education                                                                                                                           |
| DNES    | National Directorate of Secondary Education                                                                                                                |
| DNSSU   | National Directorate of School and University Health                                                                                                       |
| DPE     | Directorate of Education at the Prefecture                                                                                                                 |
| DPSP    | Education Delegate at the Sub-prefecture                                                                                                                   |
| ED      | Early Development                                                                                                                                          |
| EFA     | Education for all                                                                                                                                          |
| EFA/AP  | Education for all / Accelerated Procedures                                                                                                                 |
| ENAM    | Ecole nationale des arts et métiers (National School of Arts and Crafts)                                                                                   |
| ENEPS   | Higher Institute of Physical Education and Sports                                                                                                          |
| ENI     | Teacher Training Institute                                                                                                                                 |
| FEPAGUI | Federation of pupils' parents and friends of schools in Guinea                                                                                             |
| GER     | Gross Enrolment Rate                                                                                                                                       |
| GNF     | Guinean franc                                                                                                                                              |
| GTZ     | German Technical Cooperation                                                                                                                               |
| INRAP   | National Institute for Education Action and Research                                                                                                       |
| IRE     | Regional Inspectorate of Education                                                                                                                         |
| ISSEG   | Higher Institute of Education Sciences of Guinea                                                                                                           |
| JICA    | Japan International Cooperation Agency                                                                                                                     |
| KFW     | Kreditansalt Für Wiederaufbau                                                                                                                              |
| MASPFE  | Ministry of Social Affairs and the Promotion of Women and Children                                                                                         |
| MEPU-EC | Ministry of Pre-University and Civic Education                                                                                                             |
| MESRS   | Ministry of Higher Education and Scientific Research                                                                                                       |
| METFP   | Ministry of Technical Education and Vocational Training                                                                                                    |
| NGO     | Non-governmental organization                                                                                                                              |
| PASE    | Educational Sector Adjustment Programme                                                                                                                    |
| PDSD    | Sustainable Social Development Project ( <i>Projet de développement social durable</i> )                                                                   |
| RDC     | Rural Development Community                                                                                                                                |
| SGIE    | Education Information Management System                                                                                                                    |
| SNED    | National Distance Learning Service                                                                                                                         |
| SNIES   | National Infrastructure and School Equipment Service                                                                                                       |
| SSP     | Statistics and Planning Service                                                                                                                            |
| UNICEF  | United Nations Children's Fund                                                                                                                             |
| USAID   | United States Agency for International Development                                                                                                         |



# GUINEA: BASIC DATA (COMPARATIVE SOCIO ECONOMIC INDICATORS)

|                                                        | Year | Guinea | Africa | Developing Countries | Developed Countries |
|--------------------------------------------------------|------|--------|--------|----------------------|---------------------|
| <b>Basic Indicators</b>                                |      |        |        |                      |                     |
| Area ('000 Km²)                                        |      | 246    | 30 061 | 80 976               | 54 658              |
| Total Population (millions)                            | 2002 | 8.4    | 831.0  | 5 024.6              | 1 200.3             |
| Urban Population (% of Total)                          | 2002 | 32.0   | 38.6   | 43.1                 | 78.0                |
| Population Density (per Km²)                           | 2002 | 34.0   | 27.6   | 60.6                 | 22.9                |
| GNI per Capita (US \$)                                 | 2002 | 150    | 650    | 1 154                | 26 214              |
| Labour Force Participation - Total (%)                 | 2002 | 49.4   | 43.1   | 45.6                 | 54.6                |
| Labour Force Participation - Female (%)                | 2002 | 47.1   | 33.8   | 39.7                 | 44.9                |
| Gender-Related Development Index Value                 | 1997 | 0.381  | 0.484  | 0.655                | 0.905               |
| Human Development Index (Rank among 174 countries)     | 2001 | 157    | n.a.   | n.a.                 | n.a.                |
| Population living below \$ 1 a day (%)                 | 1991 | 26.3   | 46.7   | 23.0                 | 20.0                |
| <b>Demographic Indicators</b>                          |      |        |        |                      |                     |
| Population Growth Rate - Total (%)                     | 2002 | 1.4    | 2.2    | 1.7                  | 0.6                 |
| Population Growth Rate - Urban (%)                     | 2002 | 4.7    | 3.9    | 2.9                  | 0.5                 |
| Population < 15 years (%)                              | 2002 | 44.8   | 43.2   | 32.4                 | 18.0                |
| Population >= 65 years (%)                             | 2002 | 2.9    | 3.3    | 5.1                  | 14.3                |
| Dependency Ratio (%)                                   | 2002 | 88.6   | 86.6   | 61.1                 | 48.3                |
| Sex Ratio (per 100 female)                             | 2002 | 101.3  | 98.9   | 103.3                | 94.7                |
| Female Population 15-49 years (%)                      | 2002 | 23.1   | 24.0   | 26.9                 | 25.4                |
| Life Expectancy at Birth - Total (years)               | 2002 | 49.1   | 50.6   | 62.0                 | 78.0                |
| Life Expectancy at Birth - Female (years)              | 2002 | 49.5   | 51.7   | 66.3                 | 79.3                |
| Crude Birth Rate (per 1000)                            | 2002 | 42.9   | 37.3   | 24.0                 | 12.0                |
| Crude Death Rate (per 1000)                            | 2002 | 16.1   | 15.3   | 8.4                  | 10.3                |
| Child Mortality Rate (per 1000)                        | 2002 | 101.7  | 81.9   | 60.9                 | 7.5                 |
| Under-five Mortality Rate (per 1000)                   | 2002 | 176.0  | 135.6  | 79.8                 | 10.2                |
| Maternal Mortality Rate (per 100,000)                  | 1999 | 528    | 641    | 440                  | 13                  |
| Total Fertility Rate (per woman)                       | 2002 | 5.8    | 4.9    | 2.8                  | 1.7                 |
| Women Using Contraception (%)                          | 1999 | 6.2    | 40.0   | 59.0                 | 74.0                |
| <b>Health and Nutrition Indicators</b>                 |      |        |        |                      |                     |
| Physicians (per 100,000 people)                        | 1999 | 10.7   | 57.6   | 78.0                 | 287.0               |
| Nurses (per 100,000 people)                            | 1995 | 55.7   | 105.8  | 98.0                 | 782.0               |
| Births Attended by Trained Health Personnel (%)        | 1999 | 35.0   | 38.0   | 56.0                 | 99.0                |
| Access to Safe Water (% of Population)                 | 2000 | 48.0   | 60.3   | 78.0                 | 100.0               |
| Access to Health Services (% of Population)            | 1992 | 45.0   | 61.7   | 80.0                 | 100.0               |
| Access to Sanitation (% of Population)                 | 2000 | 58.0   | 60.5   | 52.0                 | 100.0               |
| Percentage of Adults (aged 15-49) Living with HIV/AIDS | 1999 | 1.5    | 5.7    | 1.3                  | 0.3                 |
| Incidence of Tuberculosis (per 100,000)                | 1999 | 63.0   | 198.0  | 144.0                | 11.0                |
| Child Immunization Against Tuberculosis (%)            | 2002 | 71.0   | 76.4   | 82.0                 | 93.0                |
| Child Immunization Against Measles (%)                 | 2002 | 61.0   | 67.7   | 73.0                 | 90.0                |
| Underweight Children (% of children under 5 years)     | 1999 | 23.2   | 25.9   | 31.0                 | ...                 |
| Daily Calorie Supply per Capita                        | 2001 | 2 362  | 2 444  | 2 675                | 3 285               |
| Public Expenditure on Health (as % of GDP)             | 1998 | 2.2    | 3.3    | 1.8                  | 6.3                 |
| <b>Education Indicators</b>                            |      |        |        |                      |                     |
| Gross Enrolment Ratio (%)                              |      |        |        |                      |                     |
| Primary School - Total                                 | 2000 | 67.0   | 89.2   | 91.0                 | 102.3               |
| Primary School - Female                                | 2000 | 56.0   | 83.7   | 105.0                | 102.0               |
| Secondary School - Total                               | 1998 | 13.8   | 40.8   | 88.0                 | 99.5                |
| Secondary School - Female                              | 1999 | 7.3    | 38.2   | 45.8                 | 100.8               |
| Primary School Female Teaching Staff (% of Total)      | 1999 | 25.0   | 49.9   | 51.0                 | 82.0                |
| Adult Illiteracy Rate - Total (%)                      | 2000 | ...    | 37.9   | 26.6                 | 1.2                 |
| Adult Illiteracy Rate - Male (%)                       | 2002 | ...    | 29.2   | 19.0                 | 0.8                 |
| Adult Illiteracy Rate - Female (%)                     | 2000 | ...    | 46.4   | 34.2                 | 1.6                 |
| Percentage of GDP Spent on Education                   | 1998 | 1.8    | 3.5    | 3.9                  | 5.9                 |
| <b>Environmental Indicators</b>                        |      |        |        |                      |                     |
| Arable Land as % of Total Land Area                    | 2002 | 3.6    | 6.2    | 9.9                  | 11.6                |
| Annual Rate of Deforestation (%)                       | 1995 | 1.1    | 0.7    | 0.4                  | -0.2                |
| Annual Rate of Reafforestation (%)                     | 1990 | 5.0    | 4.0    | ...                  | ...                 |
| Per Capita CO2 Emissions (metric tons)                 | 1998 | 0.2    | 1.1    | 1.9                  | 12.3                |



Source: Compiled by the Statistics Division from ADB databases; UNAIDS database; World Bank Live Database and United Nations Population Division.

Notes: n.a. = Not Applicable ... = Data not Available

## **EXECUTIVE SUMMARY**

### **1. PROJECT ORIGIN AND HISTORY**

1.1 Guinea, like most of the countries targeted by the Millennium Development Goals (MDG), faces increasing poverty. Its average national poverty rate was 49 percent in 2004 and its literacy rate was 67 percent (86 percent female, compared to 56 percent male). However, its gross enrolment rate in primary education has improved in recent years, increasing from 61 percent in 2001 to 77 percent in 2004 (a rate of 70 percent for girls, compared to 83 percent for boys). The sector is characterized by very limited access to the secondary education sub-sector: in 2003, 81 percent of primary school graduates were not admitted into secondary education; this situation, which is conducive to deschooling and to the emergence of unqualified and unproductive youths explains, to a large extent, the inefficiencies noted in the system. The needs in tertiary education are varied, however, due to the low level of absorption of high school graduates (26.9 percent) into the sub-sector, inadequate infrastructure has been identified as its main constraint.

1.2 The quality indicators observed were, in general, inadequate. In 2004, the national repeater rate stood at approximately 18 percent for the 6th grade, and the completion rate was approximately 46.5 percent (37 percent for girls, compared to 56 percent for boys). The system is characterized by major disparities that must be taken into account for the development of the sector. In fact, less than 3 girls out of 10 reach the final year of primary education in rural areas, compared to 7 boys out of 10 in urban areas. It should also be noted that there are shortcomings in the management of the system, attributable primarily to weak technical and institutional capacity. The need for intervention in the sector therefore concerns access as much as the quality of the system, and strengthening of management capacity.

1.3 Faced with several constraints, the Government, with support from the World Bank, prepared the Education for All Programme in 2001. The programme operationalizes the Government's education policy, and its ultimate objective is to attain the international objective of education for all by 2015. This programme translates the Governments commitment to coordinate all operations in the sector with a view to ensuring that all constraints are addressed. The EFAP spans 12 years (from 2001 to 2012) and is organized into three four-year phases, the first of which lasts from 2002 to 2005, with a cost of US \$ 420 million. The Programme is based on three main components which regroup the operations of all partners in the sector: access, quality and management of the system. Considering the priority accorded the sector, several donors have provided support for the implementation of the programme, which requires more resources than the Government alone can mobilize. The assistance of the African Development Bank Group was sought to help provide the technical and financial resources needed to achieve the objectives of the EFAP.

1.4 This project is the Bank's response to this request. While providing support to the EFAP in Guinea, the project is aligned with the MDGs and conforms to the Bank Group's updated operations strategy for Guinea for the 2002-2004 period, which focuses on growth support infrastructures, the social sector and reforms, capacity building and good governance.

## **2. PURPOSE OF BANK GROUP GRANT**

The grant, in the amount of UA 14 million represents 89.74 percent of the total project cost and covers 100 percent of the foreign exchange costs (UA 9.17 million) and 75.12 percent of the local currency costs (UA 4.83 million). This contribution will help finance all expenditure categories, namely works, goods, services and operations. The Government's contribution (UA 1.60 million) represents 10.26 percent of total project costs and covers 24.88 percent of local currency costs. This contribution will finance part of construction works (Component 1), and operating costs (Component III).

## **3. PROJECT OBJECTIVES**

The sector goal of the project is to contribute to universal primary education, and to the equitable development of the entire education system. The specific project objectives are to: i) Increase access, equity and quality of basic education; and ii) strengthen the management capacity of the education system. Based on these objectives, the project comprises the following components: i) improvement of school coverage, equity and quality of basic education; ii) institutional support; and iii) project management.

## **4. PROJECT OUTPUTS**

4.1 The project comprises four components and four expenditure categories: A - Works; B - Goods; C - Services; and D – Operations. Component 1 relates specifically to the construction of school infrastructure for primary and secondary schools. In this regard, 90 new classrooms and 5 secondary schools will be built in the project zones, with a view to improving access and equity. As well, initiatives to promote girl's education, gender-based training for teachers, and the integration of issues related to health/HIV/AIDS in the education community are also planned. In addition, actions aimed at strengthening the internal efficiency of the systems will be implemented. These include, the construction of a Teachers' Training College (TTC) to increase the number of new teachers, and the provision of educational materials to pupils and instructional materials to teachers.

4.2 Under the institutional support component, the project will provide support to the different directorates and technical services of the Ministry of Pre-University and Civic Education (MEPU-EC), which is responsible for missions that are essential for the analysis and efficient management of educational information, planning and management of the system, assessment of quality and coordination of actions in the sector. To this end, specific training courses are planned for those responsible at the central and deconcentrated levels. Equipment and work tools as well as technical assistance will also be provided with a view to building institutional and technical capacity.

## 5. PROJECT COST

The cost of the project, net of taxes and customs duty, is as follows:

|      |                  |   |                  |
|------|------------------|---|------------------|
| i)   | Foreign exchange | : | UA 9.17 million  |
| ii)  | Local currency   | : | UA 6.43 million  |
| iii) | Total cost       | : | UA 15.60 million |

## 6. BANK GROUP GRANT

|            |   |                 |
|------------|---|-----------------|
| Grant      | : | UA 14 million   |
| GOVERNMENT | : | UA 1.60 million |

## 7. PROJECT IMPLEMENTATION

The project will be implemented by the Government through the National School Equipment and Infrastructure Service (*Service National des Infrastructures et Equipements Scolaires--SNIES*) of the MEPU-EC, which was the executing agency for the recently completed project. To ensure smooth coordination of the project with the operations of the other donors, supervision of the project will be entrusted to the EFAP Steering Committee, whose membership has been expanded to include representatives of the Ministry of Finance and Economy and the Ministry of Plan.

## 8. CONCLUSIONS AND RECOMMENDATIONS

The project is underpinned by EFAP objectives, and thus supports the Government's education policy, in accordance with the intervention policy of the Bank Group. It will contribute to the development of basic education by increasing intake capacity at the primary and secondary school levels through the construction of 90 classrooms and 5 rural secondary schools, which represents 2700 additional places at the primary level, and 800 additional places at the secondary level. It will help expand the capacity to train trainers by creating about 300 additional places each year in the TTC (representing more than 10 percent of the Government's annual need for training teachers), through the construction of the TTC. The project also plans training activities aimed at enhancing equity and strengthening the management of the education system through a series of trainings provided either abroad or locally, thus contributing, in concert with other ongoing operations, to the achievement of the Millennium Development Goals related to education and training

**LOGICAL FRAMEWORK****GUINEA: BASIC EDUCATION DEVELOPMENT SUPPORT PROJECT****DESIGN TEAM: MS. ANN DAO SOW, SENIOR EDUCATION ANALYST, OCS2.2 AND AN ARCHITECT (CONSULTANT)**

| HIERARCHY OF OBJECTIVES                                                                                                                                                                                                                                             | OBJECTIVELY VERIFIABLE INDICATORS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | MEANS OF VERIFICATION                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | IMPORTANT ASSUMPTIONS                                                                                                                                                                                                                                                                      |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b><u>SECTOR GOAL</u></b><br>1. Contribute to universal primary education, and to the equitable development of the Guinean education system as a whole<br><br><b><u>SPECIFIC OBJECTIVES</u></b><br>1. 1 Increase access, equity, and the quality of basic education | 1.1 The GER at the primary level increases from 77% in 2004 to 100% in 2012<br><br>1.2 The GER at the secondary school level increases from 35.3% in 2004 to 65% in 2012<br><br>1.1.1 The GER at the primary school level in the three project zones increases as follows:<br>Boké: from 70% in 2004 to 72% and 75% in 2008 and 2010, respectively; Kankan: from 67% in 2004 to 70% and 72% in 2008 and 2010, respectively; N'zérékoré: from 64% in 2004, to 66% and 69% in 2008 and 2010, respectively.<br><br>1.1.2 The GER for females has increases in the 3 project areas as follows:<br>Boké: from 63% in 2004 to 65% and 67% in 2008 and 2010, respectively; Kankan: from 60% in 2004 to 62 % and 64% in 2008 and 2010, respectively; N'zérékoré: from 57% in 2004 to 62% and 61% in 2008 and 2010, respectively.<br><br>1.1.3 The retention rate at the primary school level increases in the three project areas as follows:<br>Boké: from 60.4% in 2004 to 62% and 64% in 2008 and 2010, respectively; Kankan: from 70.4% in 2004 to 72 % and 74% in 2008 and 2010, respectively; N'zérékoré: from 69.8% in 2004 to 71.8% and 73.8% in 2008 and 2010, respectively.<br><br>1.1.4 The repeater rate at the primary school level in the 3 project zones is as follows:<br>Boké: from 5.2% in 2004 to 4% and 2,5% in 2008 and 2010, respectively; Kankan: from 9.7% in 2004 to 7.7 % and 6% in 2008 and 2010, respectively; N'zérékoré: from 7.2% in 2004 to 5.2% and 3.7% in 2008 and 2010, respectively.<br><br>1.1.5 The GER at the secondary school level has changed in the 3 project areas as follows:<br>Boké: from 11.28% in 2004 to 12% and 12,5% in 2008 and 2010, respectively; Kankan: from 12.35% in 2004 to 13% and 13.5% in 2008 and 2010, respectively; N'zérékoré: from 17.57% in 2004 to 18.2% and 19% in 2008 and 2010, respectively. | 1.1.1 Report of the Poverty Reduction Strategy Paper and MEPU-EC annual statistics<br><br>1.2.1 Idem<br><br>1.1.1.1 Annual review of implementation of EFA program<br><br>1.1.1.2 Idem<br><br>1.1.1.3 Reports of the Project Steering Committee; those of the SNIES; those of the expert responsible for monitoring project indicators; MEPU-EC annual statistics<br><br>1.1.1.4 Report of the expert monitoring project indicators; MEPU-EC annual statistics<br><br>1.1.1.5 Annual review of implementation of EFA program; MEPU-EC annual statistics | 1.1.1.1 The EFAP is being implemented and is still supported by donors<br><br>1.1.1.1.2 Idem<br><br>1.1.1.1.3 Trained teachers are assigned to completed facilities/infrastructures<br><br>1.1.1.1.4 Idem<br><br>1.1.1.1.5 The EFAP is being implemented and is still supported by donors. |

| HIERARCHY OF OBJECTIVES                                                                                                                      | OBJECTIVELY VERIFIABLE INDICATORS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | MEANS OF VERIFICATION                                                                                                                                                                                                                                                                                                                                                                                                                                   | IMPORTANT ASSUMPTIONS                                                                                                                                                                              |
|----------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1.2. Strengthen the management capacity of the education system                                                                              | <p><u>In 2008</u></p> <p>1.2.1 About 45 staff from MEPU-EC, including 2 from SNEP, will be trained in educational planning</p> <p>1.2.2 MEPU-EC has quantified data on the impact of HIV/AIDS in the education community</p> <p>1.2.3 About 50 MEPU-EC staff (including at least 17 women) use information technology tools acquired autonomously</p> <p>1.2.4 The DES has a maintenance plan for infrastructure, furniture and school equipment</p> <p><u>In 2010</u></p> <p>1.2.1.1 About 86 (including 29 women) staff from MEPU-EC, including 4 from SNEP, are trained in educational planning</p> <p>1.2.1.2 About 68 (including at least 23 women) staff from MEPU-EC use information technology tools acquired autonomously</p> | <p>1.2.1.1 Reports from the MEPU-EC, the project mid-term review, the Steering Committee supervision report, and the Bank</p> <p>1.2.2.1 Report from the Service responsible for health in schools; SNIES activity report and Bank supervision report</p> <p>1.2.3.1 Reports from the MEPU-EC, the project mid-term review, the Steering Committee supervision report, and the Bank</p> <p>1.2.5.1 Idem</p> <p>1.2.1.1.1 Idem</p> <p>1.2.1.2.1 Idem</p> | <p>1.2.1.1.1 The EFAP continues to be implemented and is supported by donors</p> <p>1.2.2.1.1 Idem</p> <p>1.2.3.1.1 Idem</p> <p>1.2.4.1.1 Idem</p> <p>1.2.1.11..1 Idem</p> <p>1.2.1.2.1.1 Idem</p> |
| <b><u>OUTPUT</u></b>                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                    |
| 1 Ninety (90) classrooms, 90 staff houses; 30 water points are constructed                                                                   | 1.1 From 2008, the Boké, Kankan and N'zérékoré regions annually enrol about 1900 new pupils at the primary level and about 2700 from 2010                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | 1.1.1 Works acceptance reports; Project Steering Committee and Bank supervision reports; SNIES activity reports project indicator monitoring report                                                                                                                                                                                                                                                                                                     | 1.1.1.1 The EFAP continues to be implemented and is supported by donors                                                                                                                            |
| 2 Five (5) secondary schools in rural areas; 20 staff houses; solar energy units for the secondary schools                                   | 2.1 In 2010, the Boké, Kankan and N'zérékoré regions enrol each year about 800 additional new students in the 7 <sup>th</sup> grade, enrolling at least 500 per year from 2008                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | 2.1.1 Idem                                                                                                                                                                                                                                                                                                                                                                                                                                              | 2.1.1.1 Idem                                                                                                                                                                                       |
| 3 One (1) TTC is built in Guéckédou                                                                                                          | 3.1 From 2008, the education system has an additional 300 new teachers trained each year, including at least 100 female teachers                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | 3.1.1 Idem                                                                                                                                                                                                                                                                                                                                                                                                                                              | 3.1.1.1 Idem                                                                                                                                                                                       |
| 4 One thousand seven hundred (1700) primary schools are provided with school manuals and teacher's guides and common instructional materials | 4.1 The national repeater rate in the 5 <sup>th</sup> year falls from 14.56% in 2004 to 14% in 2008, and 13 % in 2010                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | 4.1.1 Project Steering Committee and Bank supervision reports; SNIES activity reports project indicator monitoring report                                                                                                                                                                                                                                                                                                                               | 4.1.1.1 Idem                                                                                                                                                                                       |

| HIERARCHY OF OBJECTIVES                                                                                                    | OBJECTIVELY VERIFIABLE INDICATORS                                                                                                                                                                                                                                                                                                        | MEANS OF VERIFICATION                                                                                                               | IMPORTANT ASSUMPTIONS                                                 |
|----------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|
| 5 About 5000 disadvantaged girls in the Boké, Kankan and N'zérékoré regions receive free schoolbags and school supplies    | 5.1 The boy/girl ratio at the primary level has changed in the 3 project areas as follows:<br>Boké: from 1.37 in 2004 to 1.25 in 2008 and 1.10 in 2010;<br>Kankan: from 1.45 in 2004 to 1.35 in 2008, and 1.20 in 2010; N'zérékoré: from 1.38 in 2004, to 1.25 in 2008, and 1.10 in 2010                                                 | 5.1.1 Idem                                                                                                                          | 5.1.1.1 Le Idem                                                       |
| 6 A study of the impact of HIV/AIDS on in the education community is conducted                                             | 6.1 From 2007, information on the impact of HIV/AIDS in the education community is available and leads to implementation of measures related to health in schools                                                                                                                                                                        | 6.1.1 Report from the Service Responsible for health in schools; SNIES activities report; Bank supervision report                   | 6.1.1.1 Idem                                                          |
| 7 Various training courses, locally and abroad, for managers of MEPU-EC technical services, including SNEP are carried out | 7.1 In 2010, 154 managers from central and deconcentrated MEPU-EC offices and 4 SNEP staff efficiently manage the resources at their disposal and coordinate their activities; in 2008, at least 95 managers from central and decentralized MEPU-EC officers and 2 SNEP staff are trained and use the new skills acquired in their work. | 7.1.1 Project mid-term review report and annual review of EFAP implementation report; Project Steering Committee supervision report | 7.1.1.1 Idem                                                          |
| 8 Training in the maintenance of infrastructure, furniture, and school equipment for 10 DES staff                          | 8.1 From 2008, the infrastructures, furniture and school equipment acquired are better maintained.                                                                                                                                                                                                                                       | 8.1.1 Project Steering Committee and Bank supervision reports; SNIES activities report                                              | 8.1.1.1 Idem                                                          |
| <b><u>ACTIVITIES</u></b>                                                                                                   |                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                     |                                                                       |
| 1. Architectural and engineering designs                                                                                   | <b>Project cost by source of finance<br/>(in UA million)</b>                                                                                                                                                                                                                                                                             | Bank disbursement documents; project bank statements; SNIES activities report; audit reports and supervision reports                | The EFAP continues to be implemented and is still supported by donors |
| 2 Supervision and works                                                                                                    | <b>Grant</b> : 14.00                                                                                                                                                                                                                                                                                                                     |                                                                                                                                     |                                                                       |
| 3 Recruitment of consultants for the provision of various services                                                         | <b>Government</b> : 1.60                                                                                                                                                                                                                                                                                                                 |                                                                                                                                     |                                                                       |
|                                                                                                                            | <b>Total</b> : 15.60                                                                                                                                                                                                                                                                                                                     |                                                                                                                                     |                                                                       |
| 4 Procurement of goods                                                                                                     | <b>Project costs by category of financing<br/>(in UA million)</b>                                                                                                                                                                                                                                                                        |                                                                                                                                     |                                                                       |
| 5 Management, monitoring-evaluation of project                                                                             | <b>Total</b> <b>ADF</b> <b>Gvt</b>                                                                                                                                                                                                                                                                                                       |                                                                                                                                     |                                                                       |
|                                                                                                                            | <b>Works</b> 5.07      3.79      1.28                                                                                                                                                                                                                                                                                                    |                                                                                                                                     |                                                                       |
|                                                                                                                            | <b>Goods</b> 5.52      5.52      ---                                                                                                                                                                                                                                                                                                     |                                                                                                                                     |                                                                       |
|                                                                                                                            | <b>Services</b> 4.11      4.11      ---                                                                                                                                                                                                                                                                                                  |                                                                                                                                     |                                                                       |
|                                                                                                                            | <b>Operations</b> 0.90      0.59      0.31                                                                                                                                                                                                                                                                                               |                                                                                                                                     |                                                                       |
|                                                                                                                            | <b>Total</b> 15.60      14.00      1.60                                                                                                                                                                                                                                                                                                  |                                                                                                                                     |                                                                       |

## **1. PROJECT ORIGIN AND HISTORY**

1.1 A weak business climate in Guinea in recent years has resulted in poor economic growth with an average annual growth rate of less than 3 percent. The objective of an average annual growth rate of 5.2 percent in 2004 was not achieved because of poor economic performance and the freezing of foreign aid and debt relief (HIPC); this has resulted in persistent and worsening poverty. In 2004 the average national poverty rate stood at 49 percent. This rate is higher in the forest area of Guinea (66 percent and 61 percent in N'zérékoré and Guéckédou, respectively), which is affected by the war in neighbouring countries. Equitable access to basic social services, which constitutes one of the three objectives of the Government's Poverty Reduction Strategy, is still a challenge that needs to be addressed.

1.2 In spite of its difficult economic situation, Guinea has made some progress with respect to the development of education. The data show a net improvement in indicators: the gross enrolment rate (GER) at the primary level increased from 61 percent in 2001 to 77 percent in 2004, and the primary school completion rate increased from 34.7 percent in 2001 to 46.7 percent in 2004. Despite this progress, access to primary education remains limited and unequal. In 2004, the GER for girls was 70 percent, compared to 83 percent for boys, while the GER in rural areas was only 51 percent for girls, compared to 65 percent for boys. Access to secondary education is even more limited: in 2003, 81 percent of primary school graduates had no places in secondary schools. Gender disparities, which are still evident in all areas of education, and which increase with the level of education (male/female disparity is 0.77 percent at the primary level and 0.36 percent at the secondary level), indicate that improvement in sector indicators requires improvement in equality. This situation, which is conducive to deschooling and to the emergence of a category of youths who are unqualified and unproductive, explains, to a large extent, the inefficiencies noted in the system.

1.3 The quality indicators observed were in general inadequate. In 2004, the national repeater rate stood at approximately 18 percent for the 6th grade (14.56 percent for the 1st to the 5th year), and the completion rate stood at approximately 46.5 percent. The constraints related to limited access and quality of the system are compounded by poor management of the system, attributable mainly to weak technical and institutional capacities. There is need to improve access to basic education, quality, and strengthen the management capacity of the system.

1.4 The assistance of the Bank Group (which has been involved in Guinea for a long time (see Annex 1 for a list of ongoing Bank Group operations in Guinea) was sought to contribute to the technical and financial resources required to achieve the objectives established under the framework. This project is the Bank's response to this request, which was submitted to the Bank in 2002. It was appraised in 2003, and again in February 2005. This report, which incorporates changes observed in the field, outlines the Bank's proposed support to the EFAP, taking into account the MDGs.

## **2. THE EDUCATION SECTOR**

### **2.1 The Education System**

2.1.1 Guinea's education system comprises preschool education, pre-university education (primary and general secondary), technical and vocational training, tertiary education and, finally, non-formal education.



2.1.2 Pre-school education lasts for 3 years and caters to children aged 3 to 6. The number of children in this sub-sector stood at 225 000 in 2004 (13 percent of this age group), 112 043 (49.8 percent) of whom were girls. This sub-sector receives little attention from donors who do not consider it a priority; the coverage rate in 2003 was only 7.2 percent. Even the Government hardly intervenes at this level; in 2004, it allocated GNF 572.6 million to this sector (0.34 percent of current education expenditure), compared to GNF 76.4 billion (46 percent of current education spending) spent on primary education. However, the private sector, in urban areas primarily, considers the sector important. The private sector supplies 92 percent of preschool services (2003), compared to 8 percent by government resources. Parents pay for preschool, which explains the low rate of preschooling. This level of schooling is limited primarily to children in urban areas, in this case, Conakry.

2.1.3 The MASPFE is responsible for the pre-school sub-sector, which it is trying to expand with the support of partners such as UNICEF. Challenges facing the pre-school sub-sector include, among others, the qualifications of the staff and the expansion of pre-schools to rural areas, where they will contribute to the education of girls who, freed of the responsibility of caring for their younger brothers, will be more available for education. The development of this sub-sector will have an impact on the achievement of the Millennium Development goals, particularly with respect to the education of girls; however, few partners are interested in the sector.

2.1.4 Primary education, the second level of schooling, comprises 6 years of instruction (years 1 to 6) and ends with the primary school certificate examination (CEP). Children who have progressed normally through the system complete the cycle at around age 12. In 2004, the total number of primary school enrolments stood at 1 147 388 pupils, 497 122 (43.32%) of whom were girls. Some progress has been noted in the number of students and teachers, an increase in supply resulting from the steady increase in the number of infrastructures, and a relative improvement in the percentage of girls among primary school pupils in rural areas, where disparities are more glaring.

2.1.5 General secondary education lasts for 7 years and is organized into two cycles: the first, which lasts 4 years (from the 7th to the 10th year of instruction), is part of basic education and is dispensed in secondary schools; and the second, which lasts 3 years (from the 11th to the 13th year of instruction/*Terminale*), is dispensed in high school (*lycée*), and prepares students for higher education or vocational education. In 2004, the total number of secondary school students stood at 349 347, of whom 264 290 (32.18 percent girls) were secondary school students and 76 110 (26.64 percent girls) were high school students. Because inadequate infrastructures limit access to secondary schools, entrance to secondary schools is subject to the successful completion of an entrance examination into the 7th year (the Primary School Certificat (CEPE)). The secondary education cycle ends with a secondary school diploma (examen du *Brevet d'études du Premier Cycle --BEPC*), which is not a requirement for entrance to high school. Resources in this sub-sector are unequally distributed among the regions and zones (urban and rural) in the country: 30.56 percent of the total number of students in 2004-2005 is in Conakry alone.

2.1.6 Technical and vocational training (ETFP) involves different levels of training (training of staff at the CAP level in vocational training centres which recruit holders of BEPC; training in vocational schools for candidates who have the BEPC (for category A), and those who have the BAC (high school diploma) (for categories B). Vocational schools usually train technical agents who are posted to the technical ministries. There are 16 such

schools, namely, *ENAM*, *ENAE*, *ESSC*, *Ecole Normale de Santé de Kindia*, *Ecole Normale des P&T*, *ENATEF*, *Ecole Normale de Santé et des Agents Communautaires*, the eight (8) Teacher's Training Colleges (*ENI*), *CENFOTH*, *Ecole Normale de l'Education Physique et des Sports (ENEPS)*. In 2003, the total number of students enrolled in public vocational schools stood at 11 498 students, 4332 of whom were girls (37.68 percent). The private sector accounts for 23.14 percent of the students (14,959 students), with 3461 students, 2052 of whom are girls (59.29 percent).

2.1.7 Tertiary education comprises several faculties and higher institutions of learning. In 2003, the total number of students at this level stood at 21,593 (approximately 19.40 percent of whom were girls). Tertiary education includes the higher vocational institutions, such as the Higher Institute of Agronomy and Veterinary Studies (*Institut Supérieur d'Agronomie et Vétérinaire - ISAV*) in Faranah, the Higher Institute of Mines (*Institut Supérieur des Mines de Guinée - ISMG*) in Boké, and the Guinea Higher Institute of Science and Education (*Institut Supérieur des Sciences de l'Education de Guinée - ISSEG*) in Manéah. As is the case with the other levels of education, access to higher education is limited, especially for girls, and more so for girls from rural areas. The higher education sub-sector is financed primarily by the Government. The Organization of Petroleum Exporting Countries (OPEC) is one of the rare donors interested in this sector.

2.1.8 Guinea's education system also comprises non-formal education, which is under the responsibility of the National Literacy Service (*Service National d'Alphabétisation -SNA*) of the MEPU-EC, and of the National Directorate for the Protection of Women (*Direction nationale de la protection féminine*) of the MASPFE. The SNA is responsible for the implementation of literacy programmes. Literacy is becoming increasingly vocational in nature with the objective of making participants productive so as to help reduce poverty. It focuses primarily on uneducated or out-of-school youths aged 9 to 15 years, and uneducated adults 15 years old and over. Considering the high rate of illiteracy (67 percent male and almost 80 percent female), this area of education presents a means of improving the level of education of the population, especially in rural areas, and thus contributes to the reduction of poverty. A large number of NGOs, as well as some donors, intervene in this area, providing direct support to communities.

## 2.2 The Institutional Framework

2.2.1 Three ministerial departments are responsible for the education and training sector: (i) the Ministry of Pre-University and Civic Education (MEPU-EC), which includes primary, general secondary, literacy and non-formal education centres (*Centres NAFA*), distance learning and civic education; (ii) the Ministry of Technical Education and Vocational Training (METFP) which is responsible for all the vocational and technical centres, the *Ecoles nationales* and the Teacher's Training Colleges (*ENI*); and (iii) the Ministry of Higher Education and Scientific Research (MESRS), which is responsible for higher education and coordinates scientific research activities and *ISSEG*. In addition to these three sector Ministries, the MASPFE is responsible for pre-school education (preschool), and its Directorate for the Promotion of Women also intervenes in literacy. Civil society is the Government's main partner in this area of education.

2.2.2 Several ministries have joint responsibility for the sector, making it difficult to manage the system because of lack of coordination and follow-up of actions; this affects management efficiency and quality control. For example, initial training for teachers is provided by the METFP, which lacks the competence to assess the relevance and quality of the training; the MEPU-EC, which is the Ministry concerned, only becomes involved in the

management of teachers after training. These difficulties are exacerbated in the context of decentralization, as well as by the constant increase in student flows. Given the weak technical and institutional capacities of the Ministries, capacity building is a necessity.

## **2.3 Government Education and Training Policy**

2.3.1 The Government's sector policy is based on the Education Policy Statement of September 1989, the National Education Orientation Law (1997), the recommendations of the World Education Conferences (Jomtien 1990, Dakar 2000, etc.), and the MDGs. It is embodied in the action framework that constitutes the EFA Programme, which was formulated in 2001, with support from the World Bank Group, to address existing constraints on the education system. The main objective of this programme, which is to achieve universal primary education, and equitable development of the entire education system, is reflected in the Poverty Reduction Strategy Paper, under the objective that seeks to increase the population's access to basic social services. The Government has undertaken extensive reforms at several levels (structural, institutional, financial and educational) with a view to implementing this policy. The creation of a corps of contract teachers to respond to the growing need for teachers is a case in point.

2.3.2 The EFAP is based on a systems vision and takes into account all levels of the education system, from the pre-school level to the tertiary level. It spans 12 years (from 2001 to 2012) and is organized into three four-year phases, the first of which lasts from 2002 to 2005, with a cost of US \$ 420 million. Its major objectives are to: i) increase access to education such that enrolment in primary education is systematic for all children by the end of the first phase of the EFAP (2004-2005), and equity in the system; ii) improve the quality of education, specifically, enhance internal efficiency; iii) better manage flows; and iv) strengthen the management capacity of the system.

2.3.3 Ten priority actions have been identified to ensure that priorities are effectively taken into account. These are: (i) improving access to education for the entire school-age population; (ii) improving the quality and efficiency of the education system; (iii) reducing disparities to promote greater equity and greater social justice; (iv) developing an innovative system for training teachers; (v) pursuing institutional reorganizations in favour of decentralization of administrative management and the management of resources; (vi) implementing a policy for the maintenance of teaching equipment and materials, supporting the implementation of the maintenance master plan (PDM); (vii) developing a communication and information system; (viii) strengthening the involvement of the private sector and developing partnerships with civil society and grassroots communities; (ix) establishing conditions conducive to better management of post-primary education; and (x) elaborating, at the level of higher education and scientific research, strategies based on three key objectives: improving the quality and relevance of education and research, democratisation of education and strengthening the managerial autonomy of universities and institutions. The interventions of all partners in the sector fall within these objectives and priority actions.

2.3.4 These actions (which are currently being implemented) reveal that the Government's strategic orientations and plans for basic education development are underpinned by international initiatives that seek to accelerate education, such as the Fast Track Initiative and UNICEF's Initiative to Accelerate Progress in Girls' Education. The implementation of the first phase (EFAP 1) has resulted in improved access at all levels of education and in an increase in the number of students in Teacher Training Colleges. However, efforts still have to be made to facilitate the achievement of objectives.

## 2.4 Financing

2.4.1 Education is financed by the State, families, NGOs and donors. Government expenditure on education is supported by all partners (the Government, civil society, parents, grassroots communities and donors). The level of Government financing and external financing demonstrates the shared desire of the Government and its partners to attain the objectives of the EFA by 2015; the evolution in the State budget allocated to the education sector, as indicated in Table 2.1 below, demonstrates the priority accorded to the sector by the Government.

**Table 2.1: Trend of the State Budget Allocated to the Education Sector from 2000 to 2004 (in billion GNF), and Breakdown by Sub-Sector**

AV= Absolute value

| Year         | State Budget (A) | Education Budget (B) |               | MEPU-EC (C)   |               | MET-FP (D)   |              | MES-RS (E)    |               |
|--------------|------------------|----------------------|---------------|---------------|---------------|--------------|--------------|---------------|---------------|
|              |                  | AV                   | % de A        | AV            | % de B        | AV           | % de B       | AV            | % de B        |
|              | Amount           | Amount               | % de A        | Amount        | % de B        | Amount       | % de B       | Amount        | % de B        |
| 2000         | 808.70           | 103.89               | 12.84%        | 65.17         | 62.72         | 9.91         | 9.53         | 28.81         | 27.73         |
| 2001         | 1108.21          | 144.43               | 13.03%        | 98.67         | 68.31         | 13.27        | 9.18         | 32.49         | 22.49         |
| 2002         | 1100.64          | 150.53               | 13.67%        | 103.43        | 68.71         | 12.65        | 8.40         | 34.45         | 22.88         |
| 2003         | 1103.93          | 160.03               | 14.5%         | 106.40        | 66.49         | 14.23        | 8.89         | 39.40         | 24.62         |
| 2004         | 1348.18          | 166.32               | 12.34%        | 111.62        | 67.11         | 11.69        | 7.03         | 43.00         | 25.85         |
| <b>Total</b> | <b>5469.66</b>   | <b>725.2</b>         | <b>13.26%</b> | <b>485.29</b> | <b>66.92%</b> | <b>61.75</b> | <b>8.51%</b> | <b>178.15</b> | <b>24.57%</b> |

Source: Chain of Expenditure/ MEF

2.4.2 These data reveal a gradual increase in the share of the budget allocated to education in recent years, with a large proportion allocated to higher education because of the little attention paid to this sector by donors, who focus their resources on pre-university education. The table indicates that 87.34 percent of resources are used for sector operating expenses, and only 12 percent are allocated for investments. Thus, donors are the primary source of financing for concrete actions in the field in the pre-university sub-sector.

2.4.3 Families also contribute to the financing of education in Guinea, within the framework of the parent-teacher-friends association (APAE) and individually. Their participation may be financial and/or in the form of services rendered, in the form of construction work, contributions to the parent's association, payment of fees for private education (GNF 77 000 per pupil at the primary school level, GNF 140 000 at the secondary school level, compared to GNF 119 000 at the high school level and approximately GNF 1 948 000 in tertiary education), and contributions for school supplies and materials. Families also contribute to the operating budgets of primary and secondary schools by paying the salaries of contract teachers to compensate for the lack of teachers for some subjects in secondary schools. Families pay for education in the private education system and therefore constitute a significant source of financing, given the strong participation of the private sector in the development of education. NGOs also contribute significantly in the development of basic education.

## 2.5 Donors' Operations in the Sector

2.5.1 In addition to the African Development Bank Group, several development partners finance the education sector to support the Government's efforts. While their operations fall within the general framework of this Programme, each of the partners focuses on aspects that are in keeping with its priorities and strategies. These partners include the World Bank, UNICEF, UNDP, the IDB, JICA, OPEC, the French, Canadian, German (GTZ and KFW), American (USAID) cooperation agencies and the European Union.

2.5.2 The operations of the different partners are complementary and present a great potential for synergy. Some of the support contributes to the implementation of macro-economic policies and the control of budgetary expenditure, while other support helps increase the level of literacy and basic education of the population, through the construction of school infrastructure, the training of teachers, the procurement of equipment, and technical assistance for MEPU-EC. UNICEF, the World Bank and the PAM develop, among others, health activities in schools; USAID, Japan, Canada, Germany, UNICEF, PAM support activities related to girls' education. Other activities, including the decentralization of the education system, support for the information and communication system, nutrition, literacy and vocational training, have also been developed, with the support of development partners. Details of donors' interventions are included in Annex 2. These are significant contributions, however, given the constraints on the system, a lot more effort is required to achieve the Millennium Development Goals which the country has adopted.

## **2.6 Constraints on the Sector**

2.6.1 Several constraints hamper development in Guinea's education sector. The first is related to inadequate school infrastructures, which is attributable in part to population growth and the ensuing increase in the demand for education. The school age population rose by 24.63 percent from 1997 to 2004. Given this constraint, access to basic education is still limited because, given the level of poverty of the population (the national average poverty rate is 49%), the majority of the population is unable to offset the deficit in education supply by paying for private education which complements the Government's efforts. Several families within disadvantaged groups, mostly rural populations already have financial and material difficulties, and are thus deprived of access to education. Coverage rate is consequently weaker in rural areas, given the low level of involvement of private education compared to the case of urban areas. In 2004, the GER for the primary sector was 90 percent in urban areas compared to 57 percent in rural areas. The low reception capacity of the public education system explains, to a large extent, the low rate of enrolment at the national level. The Government currently faces a considerable need for the construction of classrooms.

2.6.2 The same situation prevails at the secondary and higher education levels. Because of inadequate infrastructure, all primary school graduates cannot be admitted into the 7th year of instruction (first year of secondary school), neither can all who complete the 13th year (end of secondary education) be admitted into higher education. Data indicates that in 2004, almost 26 000 students registered for admission to higher education which only had 7 000 places available, a 27 percent absorption capacity for secondary school graduates. Given that the low intake capacity of the education system constitutes the major constraint to the development of basic education, actions must be taken to improve access to basic education by the poorest groups, in conformity with the expected outcomes of the country's poverty reduction strategy, those of the EFA Programme, and the Bank's policy on population. The construction of school infrastructure is an appropriate response to this important and unavoidable need.

2.6.3 Another constraint which is just as important concerns inefficiency (internal and external) of the education system which derives from several factors, including underqualified teachers, in particular, contract teachers who have not received complete initial training, and inadequate teaching materials and aids to improve the performance of teachers and enhance learning by students. In addition, the lack of competent human resources and of tools for planning and managing the system constitutes a third constraint that affects the internal efficiency of the system.

2.6.4 Extracurricular factors such as HIV/AIDS have an impact on school attendance by teachers and students, and a negative impact on the performance of both. This results in poor performance which increases the cost of education considerably and makes the system inefficient. At the primary and secondary levels, inefficiency, that is the impact of repeater and dropout rates on the performance of the system, with respect to resources injected, was estimated at 21 percent and 23.8 percent, respectively, in 2004, with a national repeater rate of about 18 percent in the 6th grade, and a dropout rate of about 20 percent; only about 36 percent of children in rural areas completed primary school, compared to 68 percent in urban areas. The Government is committed to reducing the constraints described above; however, without sustained support from donors, its efforts will not yield desired outcomes by 2015, the target date for the attainment of the Millennium Development Goals.

### **3. PROJECT AREAS**

The elaboration of the project takes into account the combined impact of access, equity and quality on the sustainable development of basic education. The project intervention areas chosen illustrate this strategic vision.

#### **3.1 Access, Equity and Quality of Basic Education**

##### **3.1.1 Access to Primary Education**

3.1.1.1 Guinea is one of the countries where there is a strong private sector participation in the development of the education system. At the national level, private sector staff account for 22 percent of all staff, placing Guinea in second position after Togo (at 37 percent) among the top countries in the sub-region with respect to private sector involvement in education (the percentage is 9 percent in Africa). In 2003, in the Conakry region, 134 039 pupils, 65 147 of whom were girls (more than 50 percent) were enrolled in private establishments, compared to 127 488 enrolled in public primary schools, 59 887 of whom were girls (less than 50 percent). In urban areas, private sector involvement plays a major role in the steady progress in girls' education, especially at the secondary level where the low level of enrolment is attributable to inadequate infrastructures. In 2004, the total number of students in secondary schools stood at 349 347, which included 264 290 students (32.18 percent girls) in secondary schools, and 76 110 students (26.64 percent girls) in high schools. However, retention of girls at the secondary level is still a challenge.

3.1.1.2 In spite of current efforts made by the Government and its partners, and the significant involvement of the private sector, the data that characterizes the Guinean education system in its current state of development places Guinea among countries that will probably not achieve universal education by 2015, unless all partners operating in the sector make additional efforts to increase intake capacity. Indeed, the national GER at the primary level ranges from 77 percent to less than 50 percent in certain regions. Requests for school infrastructure have been received from several communities; under the UNICEF Programme to Accelerate Progress in Girls' Education, 71 villages have built sheds that serve as schools, while waiting for durable infrastructures to be built. The construction of new classrooms is an imperative.

3.1.1.3 However, the construction forecasts of the different donors have to be taken into account to identify pertinent and sustainable actions. The data indicates plans to construct the following in the near future (between 2005 and 2008): 600 classrooms by the World Bank; 219 classrooms by the European Union; 315 classrooms by KFW; and 150 classrooms by IDB, all over the different regions in the country. Taking these plans into consideration, the need for

classrooms is as follows: 507 classrooms for the Boké region; 530 for Conakry; 282 for the Faranah region; 798 for the Kankan region; 814 for the Kindia region; 257 for the Labé region; 208 for the Mamou region; and 1734 for the N'zérékoré region. The Government will face a demand for 5167 classrooms by 2008.

### 3.1.2 Access to Lower Secondary Education

3.1.2.1 To consolidate gains, action must be taken with respect to the advancement rate from primary to secondary education (between the 6th and 7th year); the low advancement rate reflects the internal inefficiencies of the education system: in 2004, the average repeater rate in the 1st to the 5th year of instruction was about 14.5 percent, and 43.7 percent for the 6th year. The repeater rate for the 6th year is attributable to the selectivity imposed by the limited number of places available for those who have completed their 6<sup>th</sup> year of schooling. Unfortunately, despite the commitment of partners to the EFAP, their actions in the field do not take into account this constraint related to managing the transition between these two cycles. The Government lacks the resources to meet the strong demand for secondary education. This problem will worsen as progress is achieved in terms of improved access and internal efficiency in the primary education sub-sector, if the Government does not receive support in this area. In other words, improvement in school coverage and in efficiency at the primary level (reduction of repeater and dropout rates, improvement in retention, attendance, and school persistence, etc.) also creates inefficiencies in the system, to the extent that it helps increase the rate of students who successfully complete their primary education and seek access to secondary education.

3.1.2.2 The commitment of all partners to build school infrastructure, with a view to providing access to the largest number of children, regulate flows and thus facilitate the achievement of EFAP objectives will ensure the sustainability of actions. It will help consolidate gains and contribute to the harmonious development of the system.

### 3.1.3 Equity in Basic Education

3.1.3.1 The Guinean education system is characterized by major disparities that are varied in nature. The GER is more than 100 percent in some regions (for example, Matoo with 137 percent and Ratoma with 140 percent), while it is less than 50 percent in other regions (for example Guéckédou with 40 percent, and Mandiana with 42 percent). The primary school cycle is completed by 68 percent of pupils in urban areas, compared to 36 percent of children in rural areas. The magnitude of the disparities increases when area and gender effects are combined. Data indicates that 74 percent of boys in rural areas reach CM2 (the last year of primary school), compared to 25 percent of girls in rural areas. Less than 3 girls out of 10 reach the last year of primary school in rural areas, compared to 7 boys out of 10 in urban areas. In the Boké prefecture, for example, the gap between the GER for boys and that for girls is 29 points. These disparities are attributable to factors related to access to education (lack of school infrastructure close to their homes; inadequate mobilization for girls' education) more than to demand (choice of boys to the detriment of girls to reducing the cost of education, when free access is limited; household work assigned to girls).

3.1.3.2 This situation demonstrates the need for action to encourage demand for girls' education. Initiatives that seek to promote girls' education, such as the provision of sanitary facilities in schools and free school materials, have proven to be efficient incentives in several places in the world. These initiatives will contribute to progressively equitable school coverage. This calls for the development of specific actions based on a vision of inclusiveness.

3.1.2.3 In this perspective, initiatives such as raising awareness about children's rights and the labour code, and eliminating stereotypes and images of girls reflected in some school content and in the behaviour and attitude of teachers, should be continuously supported. Another strategic action is gender-based training for teachers, as is building the capacity of members of the National Equity Committee (*Comité national d'équité - CNE*) to promote gender equality. This will allow better integration of gender issues into actions that seek to develop the education system, and will thus help consolidate gains related to the promotion of girls' education. The need to strengthen the CNE was underscored and recommended by USAID in the context of activities under the Community Participation for Equity and Quality in Guinean Basic Education (PACEEQ) program.

3.1.3.4 The issue of equity in education must also consider the problem of HIV/AIDS, which is a threat to school expansion; the pandemic is in full expansion in Guinea, which has a seroprevalence rate of about 2.8 percent, two times its rate 10 years ago. Data indicates that the young are the most infected and the most affected, since the number of orphans keeps rising. A large number of identified AIDS cases are among the 20 to 49 age group, that is, parents of school-age children and teachers, and this affects coverage. In 2001, 16 percent of AIDS cases were among 10 to 24 year olds; estimates indicate that approximately 250 teachers are affected by the current pandemic. Initiatives are currently underway to reduce the ravages of HIV/AIDS within the education community. To this end, the Government has prepared a national 5-year plan on HIV/AIDS in the education sector, with support from USAID, with a view to harmonizing and coordinating the numerous interventions of development partners. USAID is also involved in training (cumulative) teachers on HIV/AIDS, in collaboration with INRAP. However there is no exact data measuring the real impact of the pandemic in the education community, on the basis of which targeted actions could be defined.

3.1.2.5 Given the importance of integrating the HIV/AIDS dimension (which leads to expulsion and to educational wastage) with a view to improving equitable access and internal efficiency in basic education, a study of the impact of HIV/AIDS on the education community is needed to provide concrete data on the scale of the pandemic in the education community, and thus help in targeting actions that seek to reduce the incidence of the pandemic in the education system.

### 3.1.4 Quality of Basic Education

3.1.4.1 One of the concerns identified in the EFAP is the quality of education, a challenge which the government faces with respect to education. It involves a multitude of factors, including academic variables as well as extracurricular variables such as the motivation of teachers. Indicators clearly show inadequacies at this level: in 2004, the completion rate at the primary level was 46.7 percent, 37 percent of whom were girls, compared to 56 percent for boys, and the average proportion of repeaters was 10.5 percent. The retention rate in the system stood at approximately 5 years for the same period, and the dropout rate was around 20 percent. It is estimated that at the primary level, out of 100 children enrolled in the first year in the system in 2003, about 70 will complete the last year of the primary level in 2009, if current conditions are maintained.

3.1.4.2 The main reasons for the internal inefficiencies in the education system are related to the under qualification of teachers who receive only minimal initial training and are not, thereafter, regularly coached. The data indicates a low level of training (only 29.4 percent of teachers were trained at ENI). Their performance is therefore poor and this in turn affects the



academic performance of pupils. The Government has made efforts by hiring, since 1996, contractual teachers, whose salary conditions are improving steadily (the monthly salary has increased from GNF 60 000 to GNF 80 000, and then to GNF 110 000, and to GNF 140 000 since last January; and payment for 9 months/12 has changed to 12 months /12), and their gradual integration into the public service is underway with a view to ensuring their retention. This category, which currently accounts for 52 percent of the total number of teachers, comprises teachers who are hardly qualified and have little experience (49% have less than 4 years of teaching experience). Initial and continuing training of teachers is thus a priority.

3.1.4.3 Initial training of primary school teachers in the Teachers' Training College (TTC) has been scaled up over time, given the increase in education supply, and the Government's priority to make available a large number of qualified teachers; training is provided in eight TTCs. The European Union has renovated the infrastructure of the Kindia TTCs. The project to provide initial training for teachers in Guinea ("FIMG"), supported by the World Bank, has provided school equipment to this institution. New classrooms (8) have been built at the N'zérékoré TTCs. Re-construction of the TTCs at Dubréka, Boké and Faranah are currently underway under the Education for All program. The same applies to the expansion of the infrastructure of the N'zérékoré TTC and the construction of an administration building at the Conakry TTC. In spite of these actions the intake capacity of the TTCs remains low with respect to the needs expressed. The Government needs more than 2000 new teachers each year. The provision of additional infrastructure would allow the MEPU-EC to assign teachers to all the classrooms built under the EFAP and help improve all the determinants of quality in the education system, while enabling effective school coverage at the same time. The quality of this initial training remains an essential condition for progress.

3.1.4.4 The lack of instructional training materials to facilitate learning by pupils is another obstacle to the improvement of the quality of basic education. On average, there is one reader for two pupils (42 percent of pupils have a reader), and one math book for three pupils (26 percent of pupils have a math book); 19 percent of pupils at the primary level attend schools that do not have any reading book. In 2004, the manual/pupil ratio stood at 1 for the entire public system, which means that, on average, each pupil has a maximum of one book, irrespective of the subject. This ratio is 0.2 for math books. As for teacher's guides, one out of every two teachers (1/2) has a reading guide, but only one in 15 (1/15) has a math guide. The impact of this situation on learning is significant to the extent that it leads to repeating and wastage and hinders the optimization of the performance of teachers. Providing schools with these work tools is another condition for success that should be considered in the short term. Several development partners, including the World Bank, USAID, IDB and UNICEF, Plan Guinée, are already providing school manuals, but the current situation calls for sustained support in this area, to complement these donors, given the increased need created by the flow of a new cohort of pupils.

## **3.2 Management Capacity of the Education System**

3.2.1 An analysis of constraints on the education system reveals institutional weaknesses, attributable to difficulties arising from joint management of the sector by several ministries. The capacity to manage and efficiently coordinate actions, and to plan and organize needs to be strengthened. This need has increased and is more complex in the context of decentralization, which presents additional management requirements, and with the pooling of the efforts of all partners in the context of the implementation of the EFAP.

3.2.2 Building the capacity of the SSP, which plays a key role in the planning of operations, constitutes a major challenge for efficiency in the management of the system. Indeed, the availability and regularity of reliable statistics that allow a rational and coordinated management of sector activities, is essential for the achievement of the EFAP objectives. Ongoing efforts, particularly technical assistance provided by some donors (USAID, France), and training for central and deconcentrated managers should be supported. Strengthening management capacity is also important. Providing training in educational planning, management and administration to senior managers in the concerned ministerial directorates and technical services at the central and decentralized levels will contribute to the sustainability of current actions.

3.2.3 An analysis of management of the education system reveals that actions in the education sector are based on the Education Policy Statement published in June 1997. This policy does not take into account some of the recent orientations and developments in the sector (such as the MDGs, initiatives aimed at accelerating girls' education) which are, however, reflected in the EFAP. Updating the policy will help establish consistency between the major policy thrusts in education, and the strategies and objectives defined at the national and international levels. In the same vein, regularly updating the school map, to better target operations, in particular, the implementation of new schools/classrooms would be of strategic benefit in terms efficient management of resources, and the inclusion of disadvantaged populations in the provision of education services. These two aspects need to be taken into consideration to ensure efficiency in the system.

3.2.4 Poor assignment of teachers and their retention has been noted as one of the management difficulties that affect the performance of the system. Classes without teachers have been identified in some remote areas, while the need for infrastructure and the demand for education were real. Efficient and preventive planning of classroom use is needed. To this end, strengthening institutional and technical capacity and equipping MEPU-EC with adequate work materials will help create favourable conditions for better management of resources. Given the strong presence of the private sector in the development of education, the many training courses aimed at strengthening organizational and management capacity will involve personnel from this sector, with a view to improving management and control of the quality of service delivery in the sector.

## **4. THE PROJECT**

### **4.1 Project Design and Formulation**

4.1.1 The project is formulated around the objectives of the EFAP which constitutes the action framework for all actors intervening in the education sector in Guinea. It thus supports the Government's policy, and conforms to the Bank Group's intervention policy, Guinea's Poverty Reduction Strategy Paper, its education policy, HIV/AIDS and population. Given that the EFAP is consistent with the international objectives announced in Jomtien in 1990 and at the Dakar Forum in 2000, as well as with the MDGs and the initiatives aimed at accelerating primary school education, the project is therefore relevant for the education sector and contributes directly to poverty reduction.

4.1.2 In order to ensure the value added of the Bank's contribution to the sector, the formulation of the project involved extensive discussions with all the social actors involved in education: government services, donors, civil society including unions, parents of pupils, NGOs, women's associations and artisanal associations, as well as the Economic and Social Council. This participatory approach helped avoid redundancy while identifying activities to include in the project. To include cross-cutting issues such as gender and HIV/AIDS, meetings were held with the Ministry of Social Affairs and the Directorate responsible for health in schools. The information collected was then validated with stakeholders, to ensure the sustainability of project gains. Finally, completed and ongoing operations of the other donors were taken into consideration, thus ensuring that the project is well integrated with ongoing projects. In this regard, the project represents a collaborative and complementary action in the sector.

4.1.3 The current level of development in the education system is characterized, on the one hand, by a steady increase in student flows, as a result of growth in the school age population and the positive effects of the many campaigns to raise awareness about the education of children, in particular girls, and, on the other hand, by strong demand which creates a growing need for teachers. Consequently, improving access is still a priority, as is the quality of education which is a major concern. Finally, in the current context of development in the sector, where several partners operate in support of the Government, coordinating operations calls for strong management capacity. Consequently, it is necessary to strengthen efficiency in the management of the system.

4.1.4 Taking into account these requirements, this project, the Bank's fourth operation in the sector, will strengthen gains from the three preceding ones which contributed essentially to increasing access to primary education and to improving the quality of basic education through specific actions, including, primarily strengthening technical education at the secondary level (Project I), rehabilitating school infrastructure in Conakry (Project II), increasing access and improving the quality of basic education, promoting girl's education and education about population and the environment (Project III). The implementation of these projects was deemed satisfactory; although some difficulties were encountered as a result of the Government's long delay in satisfying effectiveness conditions and conditions precedent to the first disbursement, the slow execution of construction works undertaken by local companies, failure by the different stakeholders (local communities, teachers, development partner) to fully assume ownership of the projects, and irregular payment of government contributions.

4.1.5 Lessons learned from this experience, which will serve to ensure the proper implementation of the current project include: limiting conditions to those that are essential for the smooth implementation of the project; retaining only enterprises that have an extensive technical and financial capacity to execute construction works, and; extensive participation of the different stakeholders in the management of the project, in particular, development partners.

4.1.6 These lessons were taken into account in planning the implementation process for this project so as to ensure its success. On this basis, the conditions for effectiveness and conditions precedent to the first disbursement were limited to essential ones. In addition, it was decided that a delegated management contractor would be designated for the execution of the civil works, to ensure their efficient execution. Finally, Project Steering Committee members were chosen from the EFAP Project Steering Committee (except for the two representatives from the Ministry of Finance and the representative from the Ministry of Planning), such that all development partners, local communities, NGOs, pupils' parents and teachers who participated extensively in the formulation of the project, also contribute to its implementation in the field.

## **4.2 Target Areas and Project Beneficiaries**

### Project Zones

4.2.1 The project will be implemented in the areas of Boké, Kankan and N'zérékoré (Annex 3), which are areas of extreme poverty, according to QUIBB 2002 results (populations living on less than a dollar per day; in N'zérékoré, for example, the rate of poverty is 66%). These results also indicate that, respectively, 23.1 percent, 32.2 percent and 31.5 percent of households in these three areas often have difficulty meeting their nutrition needs. The role played by the private sector to compensate for the weaknesses in school coverage is not an option here given the level of poverty of the populations. Actions that seek to expand the public school system in these regions are strategic for the achievement of the MDGs, given the level of education observed; these fall under the Bank's population policy which focuses on the inclusion of the most disadvantaged groups, and in actions aimed at improving access to social services.

4.2.2 In fact, the GER in these regions are among the lowest (40 percent; 42 percent; 40 percent and 53 percent, respectively), in particular for girls (the lowest rates in these areas are 35 percent; 38 percent; 34 percent and 46 percent, respectively). These regions will be covered exclusively by activities that will help improve access and equity in education, in particular, the construction of school infrastructure, the implementation of initiatives aimed at promoting access for girls and other disadvantaged groups, the provision of school manuals and other equipment to improve quality. Activities related to the improvement of quality (professional development, coaching of teachers, and the other types of trainings planned) will cover all regions. The project is expected to help improve the GER in these regions, as well as equitable access for children, on the one hand, and improve the quality of the education system, specifically internal efficiency, on the other hand.

### Beneficiary Populations

4.2.3 The principal beneficiaries of the project are school-age children (about 2700 additional pupils in primary education), and the populations in the three target zones. In the project areas, 5 000 girls at the primary school level will receive school kits. The construction

of 90 classrooms and 5 secondary schools will resolve problems of non-attendance by reducing school distance. The construction of secondary schools will increase intake capacity by about 1 000 additional pupils, which should reduce the phenomenon of deschooling which is a consequence of limited access to the secondary level. All the head teachers (6500) of public primary schools, and the 500 directors of private establishments will be trained in a skills-based approach which has already been experimented by INRAP. Another category of beneficiaries is the more than 5000 teachers who will be trained. In addition, 10 DES staff will be trained in maintenance of school infrastructure, furniture and equipment. Finally, approximately 300 new teachers, representing more than 10 percent of the annual training needs for teachers, will be trained per year, which should help improve the pupil/teacher ratio.

4.2.4 Professional development and coaching of teachers by INRAP will help them improve their performance. In addition, the provision of teaching materials and other reference manuals to approximately 1 700 schools (most with incomplete cycles) located in rural areas within the three project zones will help retain teachers and improve their performance. The capacities of managers at the central and decentralized MEPU-EC offices will be strengthened under institutional and technical capacity building. This involves training abroad in education planning for 24 staff from the decentralized DNES and DNEE offices, 2 staff from the SSP, and 4 managers from SNEP; local training for 60 IRE, DEV, and DCE managers in education planning, management and administration; and computer training for 68 managers from DPE, DCE, IRE and DEV. The organization of a study tour abroad for 2 SNEP managers will also help strengthen management capacity.

### **4.3 Project Strategic Context**

4.3.1 The project was appraised under special circumstances because Guinea is in discussions with the IMF to conclude a shadow programme that is necessary for a Poverty Reduction and Growth Facility (PRGF) and at a delicate time with respect to consolidating gains in education, because of poor economic performance. Limitation of resources has affected the achievement of objectives set under the poverty reduction framework and, consequently, in social sectors. It should be noted, however, that the appraisal period is characterized by strong mobilization of all actors around the EFAP with a view to consolidating actions to promote education for all, and at a time when coordination between development partners is strengthened by the years of EFAP implementation. The project is integrated into this participatory dynamic environment through the implementation of activities aimed at increasing access, equity and quality from a systems perspective, and strengthening the management capacity of the system. Since these areas reflect the Government's major concerns in the sector, the project will also contribute to the reduction of poverty in Guinea.

4.3.2 The appraisal period is also characterized by a weak economic situation, attributable in part to the effect of the war in the neighbouring countries. The impact of the war on the education sector compromises the implementation of several objectives, in particular, increasing the rates of enrolment, attendance and completion. In fact, the destruction of school infrastructure in areas close to the borders is destabilizing for the education system, and contributes to educational wastage. With a view to increasing the level of enrolment and to ensuring, to a certain extent, efficiency in the system, particular attention will be paid to regions affected by war to help strengthen gains in the context of social reconstruction. It should be noted that construction of school infrastructure should be accompanied by the preparation of planning and programming tools such as school maps, whose use is instrumental for the efficiency of the system. In addition, since planning for the provision of

school infrastructure should be based on a plan to develop the human resources capacity of the sector, implying access to and rational management of a substantial number of qualified teachers, the training of teachers planned under the project is justified, in conformity with the Government's forecasts for the training of new teachers (approximately 2500 per year).

4.3.3 The objectives of the EFAP are essential elements of the Government's strategy for poverty reduction (final PRS adopted in January 2002 and to be updated for the 2005-2007 period). The Bank's strategy seeks to help reduce the number of poor in the country by 2015 by, among others, improving the access of the poor to quality social services, in particular, basic education. Given that it is based on the EFAP and is, consequently, aligned with the poverty reduction objectives of the Government, the project will contribute to the attainment of the MDGs, in particular with respect to education and the fight against HIV/AIDS. It is also consistent with the Bank's policy on education and training, population, health and the fight against communicable diseases.

#### **4.4 Project Objectives**

The sector goal of the project is to contribute to universal primary education and to the equitable development of the Guinean education system as a whole. The specific objectives are to: i) increase access, equity, and the quality of basic education; and ii) strengthen the management capacity of the education system. Based on these objectives, three components were defined: i) improving school coverage, equity and quality of basic education; ii) institutional support; and iii) project management.

#### **4.5 Project Description and Outputs**

4.5.1 The project comprises three components under which activities have been defined based on the analysis of the current constraints on the system and on actions currently underway. These components are: i) improving school coverage, equity and quality of basic education; ii) institutional support; and iii) project management. The actions retained under the components will be implemented under four expenditure categories: A - works; B - Goods; C - Services; D - Operations. The implementation of the project involves the following activities, presented by component.

##### **Component I: Improvement of School Coverage, Equity and Quality of Basic Education**

4.5.2 This component focuses on inadequate school infrastructure for primary and secondary school education. It seeks primarily to increase access to basic education, with a view to improving equity. In this regard, it will focus specifically on access by disadvantaged groups, in this case girls, children from areas with low enrolment rates, where there is inadequate or no infrastructure. Consequently, most of the activities under this component concern the construction of school infrastructure in the project areas, which were selected from the perspective of improving equity. Therefore, initiatives aimed at promoting girls' education will be developed with a view to increasing equitable access; the impact of HIV/AIDS on the education community will be taken into account through the implementation of a study which will help determine the magnitude of the pandemic in schools and inform future actions related to the fight against HIV/AIDS in this particular environment.

4.5.3 This component also includes actions designed to contribute to the internal efficiency of the education system. These actions include the construction and equipment of a training school for trainers, which will provide the MEPU-EC with additional teachers, thus improving the pupil/teacher ratio, and ensuring better coverage of classes by teachers. Training on gender issues is planned for 3000 existing teachers to contribute to gender equity,. The expected results include a change in behaviour and attitude, and the elimination of negative stereotypes and images of girls from schools.

4.5.4 Thus, with respect to infrastructure, the project will construct, for the primary level, 90 new classes, 90 staff houses, and 30 water points intended for schools that have to be rehabilitated, where the current infrastructures do not include such installations, in the areas of Boké, Kankan, and N'zérékoré. Since the Government and development partners have identified the regulation of flows between the primary and secondary levels as a necessary action to ensure the sustainability of current operations, 5 secondary schools and 10 staff houses will be built in regions where they do not exist. Each secondary school will comprise an academic building (four ordinary classrooms, two special classes), an administration building, sanitary facilities, and two staff houses (one for the head teacher and another for the head of the supervisory staff). With respect to strengthening capacity for training teachers, a TTC will be built in Guékédou. It will consist of academic buildings (six ordinary classrooms, a multi-purpose room and a library), an administrative building, sanitary facilities and three staff houses. The Government will assign the personnel needed for the operation of each infrastructure three (3) months before the completion of works.

4.5.5 The Government will submit to the Bank evidence that land for the construction of the primary schools, secondary schools and the Guéguédou TTC has been allocated to the project. To ensure a satisfactory outcome, the services of a private consulting firm (ensuring delegated management contracts) will be retained for the implementation of construction works. This consulting firm will be responsible for recruiting enterprises for construction works, technical supervision, and technical control of the quality of construction works on the rural secondary schools and the TTC. SINES will supervise all the activities. The list of areas where schools and secondary schools will be built will be consistent with the priority criteria dictated by the current school map.

4.5.6 The execution of construction works under the component will require the procurement of goods for the 5 solar energy units for the secondary schools and equipment and furniture for the classrooms and the secondary schools, and procurement of schoolbags and school supplies for 1,000 girls (per year) in disadvantaged areas within the three project areas. As well, the project will finance, for 1,700 primary schools, the purchase of manuals and teachers' guides for languages, French, math, physical sciences, civic and moral education (ECM), and history-geography, metrics and scientific compendiums, natural sciences boards, as well as finance the construction of the TTC, which will be partially equipped with reference books, metrics and scientific compendiums, natural sciences boards.

4.5.7 The project will also finance the services of consultants to prepare architectural and technical designs on the 90 classes that will be built (including the staff houses), the Guékédou TTC, the 30 water points and the 5 secondary schools, the supervision of the works described above and the technical quality control. A consulting firm will be recruited to conduct a study on HIV/AIDS in schools, with a view to preparing an update on the real impact of the pandemic on the quality of education.

4.5.8 In this regard, the project will finance various training sessions, including a 3-day training for 2100 teachers (by INRAP) in the use of school manuals that will be procured, and a 5-day educational training (by a consulting firm) for 6 500 primary school head teachers (500 of whom are from the private sector), using a skills-based approach. In addition, the project will provide frequent professional development training for 3000 teachers in all, 500 of whom will be from the private sector (by INRAP), as well as 3-day trainings, organized by SNES, for 10 DES staff in maintenance of infrastructure, furniture and equipment procured (by private establishments). Furthermore, the project will provide a 5-day gender-related training for 2100 teachers from the public and private sectors, 1500 from the primary sector, 500 from the secondary sector, and 100 from the tertiary sector, with a view to contributing to parity in the teaching profession. Under the framework of these trainings, a systematic quota of at least one third women will be required to strengthen the human resources capacity of women and contribute to equity. Furthermore, training beneficiaries will be assigned with a view to ensuring equitable representation (proportion) of the number of teachers.

## **Component II: Institutional Support**

4.5.9 This component seeks primarily to support key technical directorates with a view to building capacity to manage the system. In this regard, activities will focus on making available to some Directorates, additional goods needed to improve the quality of services expected from them and training to dispense with a view to building their technical capacities.

4.5.10 To this effect, goods will include 5 computers and a vehicle for the Statistics and Planning Service (SSP), to facilitate the collection, processing, analysis and dissemination of school statistics. Services will include training abroad (by private establishments), in education planning, for the DNES and DNEE (24 public servants at the deconcentrated level), the SSP (2 staff) and the SNEP (4 staff), or a total of 30 people (at least one third of the beneficiaries will be women, and should not be less than 5 years from retirement). Local training (5 days) in education planning, management and administration will also be provided for IRE, DEV, and DCE managers (60 staff). In addition, a 5-day training in information technology will be provided to 68 managers from DPE, DCE, IRE and DEV. Finally, 2-week training sessions will be organized for 30 members of the National Committee on Equity (*Comité national d'équité*) to help them acquire in-depth skills in gender equality, with a view to helping improve implementation of equity in the education sector. This training will be strengthened by a second 2-week training session, which will be organized one year later, and will seek to ensure the effective application of lessons learned from the previous training. Training will be provided by consultants. Two-week study tours abroad will be organized for 2 SNEP managers to help improve management of private education which contributes significantly to the achievement of the EFAP objectives. A quota of at least one third women will be systematically imposed in designating beneficiaries.

4.5.11 With respect to building the capacity of the SSP, the project will also finance the services of consultants to update the 2006 – 2015 school map, and collect, process, analyse and disseminate school statistics for the primary and secondary sectors (by a statistician /planning specialist). The project also plans to finance the provision of services to support the coordination of donors' operations in the education sector, update the education and training policy, and monitor project indicators, in relation to the MDGs. These indicators will be gender specific so as to better monitor the level of girls' education with respect to equity. Monitoring indicators related to girls will be the focus of a special review so that appropriate measures may be taken to



correct the situation in a timely manner to foster the achievement of objectives related to girls. Operating costs mainly cover the mission allowance of SSP staff to the regions to collect school information, cost of fuel, maintenance and insurance of SSP vehicle, as well as costs incurred for the purchase of computer software and their maintenance.

### **Component III: Project Management**

4.5.12 This component will provide support to SNIES (BEPE) which implemented the recently completed Education III project, and is currently responsible for managing several projects financed by other donors. SNIES, which already has adequate office space, will be retained for this project. The project plans to procure complementary goods, provide services as well as cover operating costs. It will also finance the acquisition of 2 vehicles and the upgrading of 3 computers for SNIES, to ensure the smooth implementation of activities. In addition, office equipment will be obtained. The project will also finance the provision of services related to financial management (by a consulting firm), annual account audits and the project mid-term review.

4.5.13 In order to ensure the smooth implementation of activities, the project will finance the cost of missions to supervise project activities in the field and those related to supervision by the Supervision Committee whose members will be chosen from the EFA Steering Committee, as well as representatives of the Ministries of Economy and Finance, and that of Planning; however, membership will be limited to one representative from each technical service and ministry. The project will also pay the salaries of support staff (2 secretaries, 2 drivers and a liaison staff), and that of local personnel: (a) the Director, (b) the training specialist, and (c) the procurement specialist, who are currently employed at SNIES. A performance contract will be signed between the Government and the Director of SNIES who will coordinate the project. The terms of reference are included in Annex 4. The cost of fuel, vehicle insurance and communications (telephone, fax, publication of bidding documents, mail, etc.) will also be paid by the project.

## **4.6 Environmental Impact**

4.6.1 The project is classified in Environmental Category II. Its impact on the environment will be limited since measures will be taken to mitigate the negative impacts of construction works for school infrastructures. In fact, the bidding documents for construction works will include technical provisions to avoid problems related to erosion, gullyng, and stagnation of water. Some works (water points) will improve the quality of life of the populations by providing them with potable water. The identification of the different construction sites will, above all, take into account the environmental impact of constructions, according to type (for example, proximity between latrines and classrooms, and houses, etc.). Successful bidders for construction works will respect the site evaluation criteria, as well as measures to protect the environment. The project plans to build latrines that prevent pollution of the water table in all establishments. Provisions related to the operation of laboratories, or the handling of chemical products will include the treatment of waste so as to limit negative impact on the physical and human environment.

4.6.2 During the execution of construction works, the environmental measures envisaged by bidders will be part of the bid evaluation criteria. In addition, efforts will be made to ensure that the successful bidders for infrastructure contracts take into consideration the mitigative or optimisation measures set out in their specifications on the basis of the physical characteristics of the sites retained. The staff of SNIES, entrepreneurs, parents of pupils and

teachers will be sensitised to the environmental rules (planting of trees on the sites retained for the construction of school infrastructure, waste management, evacuation and treatment of liquid/solid waste, management of sanitary facilities, protection of the water table) to ensure that they are respected. Environmental monitoring will be done by SNIES, with the active collaboration of pupils' parents, MEPU-EC regional representatives. Annex 5 of the report includes a summary of the project's socio-environmental arrangements.

#### 4.7 Project Cost

The total cost of the project, excluding taxes and customs duties, is UA 15.60 million, of which UA 9.17 million in foreign exchange, accounting for 58.78 percent of the total cost of the project, and UA 6.43 million in local currency, accounting for 41.22 percent of the total cost of the project. An average mean reserve of 5 percent for physical contingency and 6 percent per year price contingency have been integrated in the total project cost. The cost estimates were prepared during the appraisal mission based on information obtained from the MFE, the Ministry of Pre-University and Civic Education, the SNIES and other development partners. A summary of project costs is included in Annex 6 of this report. Tables 4.1 and 4.2 below summarize the breakdown of project costs by component and by expenditure category, respectively.

**Tableau 4.1: Project Cost by Component**

| COMPONENTS                                                              | Million GNF      |                  |                  | Million UA  |             |              | % Total Cost   |
|-------------------------------------------------------------------------|------------------|------------------|------------------|-------------|-------------|--------------|----------------|
|                                                                         | F.E.             | L.C.             | Total            | F.E.        | L.C.        | Total        |                |
| 1 Improvement in school coverage, equity and quality of basic education | 19 385.86        | 14 247.41        | 33 633.27        | 6.61        | 4.86        | 11.47        | 73.54%         |
| 2 Institutional Support                                                 | 3 283.49         | 682.68           | 3 966.17         | 1.12        | 0.23        | 1.35         | 8.67%          |
| 3 Project Management                                                    | 1 381.12         | 1 702.98         | 3 084.10         | 0.47        | 0.58        | 1.05         | 6.74%          |
| <u>Total base cost</u>                                                  | <u>24 050.46</u> | <u>16 633.07</u> | <u>40 683.53</u> | <u>8.20</u> | <u>5.67</u> | <u>13.88</u> | <u>88.96%</u>  |
| Physical Contingency                                                    | 1 202.52         | 831.65           | 2 034.18         | 0.41        | 0.28        | 0.69         | 4.45%          |
| Price Contingency                                                       | 1 627.45         | 1 387.36         | 3 014.82         | 0.56        | 0.47        | 1.03         | 6.59%          |
| <u>Total Project Cost</u>                                               | <u>26 880.44</u> | <u>18 852.09</u> | <u>45 732.53</u> | <u>9.17</u> | <u>6.43</u> | <u>15.60</u> | <u>100.00%</u> |

**Table 4.2: Project Cost by Expenditure Category**

| EXPENDITURE CATEGORIES       | Million GNF      |                  |                  | Million UA  |             |              | % Total Cost   |
|------------------------------|------------------|------------------|------------------|-------------|-------------|--------------|----------------|
|                              | F.E.             | L.C.             | Total            | F.E.        | L.C.        | Total        |                |
| A Works                      | 7 185.70         | 5 879.21         | 13 064.90        | 2.45        | 2.01        | 4.46         | 28.57%         |
| B Goods                      | 10 288.00        | 4 269.24         | 14 557.24        | 3.51        | 1.46        | 4.96         | 31.83%         |
| C Services                   | 6 309.17         | 4 522.23         | 10 831.40        | 2.15        | 1.54        | 3.69         | 23.68%         |
| D Operations                 | 267.60           | 1 962.40         | 2 230.00         | 0.09        | 0.67        | 0.76         | 4.88%          |
| <u>Total Base Cost</u>       | <u>24 050.46</u> | <u>16 633.07</u> | <u>40 683.53</u> | <u>8.20</u> | <u>5.67</u> | <u>13.88</u> | <u>88.96%</u>  |
| Physical Contingency (5.00%) | 1 202.52         | 831.65           | 2 034.18         | 0.41        | 0.28        | 0.69         | 4.45%          |
| Price Contingency (7.06%)    | 1 627.45         | 1 387.36         | 3 014.82         | 0.56        | 0.47        | 1.03         | 6.59%          |
| <u>Total Project Cost</u>    | <u>26 880.44</u> | <u>18 852.09</u> | <u>45 732.53</u> | <u>9.17</u> | <u>6.43</u> | <u>15.60</u> | <u>100.00%</u> |

#### 4.8 Sources of Finance and Expenditure Schedule

The project will be jointly financed by the ADF and the Government. The grant, in the amount of UA 14 million represents 89.74 percent of the total project cost and covers 100 percent (UA 9.17 million) of the foreign exchange costs and 75.12 percent (UA 4.83 million) of the local currency costs. The grant resources will help finance all components and all expenditure categories. The Government's contribution (UA 1.60 million) represents 10.26 percent of total project costs and covers 24.88 percent of local currency costs. It will finance part of the activities of component 1 which concerns improving school coverage, equity and quality of basic education, and the expenditure categories related to, on the one hand, construction works (UA 1.28 million), and operating costs for component III (UA 0.31 million). The list of goods and services, presented in the table in Annex 7, as well as in Tables 4.3, 4.4 and 4.5 below, summarizes the breakdown of total project costs by source of financing, foreign and local currency, component and expenditure categories.

**Tableau 4.3: Project Cost by Source of Finance**

| SOURCE | F.E. | %age | L.C. | %age   | TOTAL | % Source |
|--------|------|------|------|--------|-------|----------|
| ADF    | 9.17 | 100% | 4.83 | 75.12% | 14.00 | 89.74%   |
| GVT    | -    | -    | 1.60 | 24.88% | 1.60  | 10.26%   |
| TOTAL  | 9.17 | 100% | 6.43 | 100%   | 15.60 | 100.00%  |

**Tableau 4.4: Projet Cost by Component and by Source of Finance  
(in million UA)**

| COMPONENT                                                  | ADF  |      |       | GVT  | TOTAL |      |       | %      |
|------------------------------------------------------------|------|------|-------|------|-------|------|-------|--------|
|                                                            | F.E. | L.C. | Total | L.C. | F.E.  | L.C. | Total | Comp.  |
| 1 Improvement in coverage, equity and quality of education | 7.42 | 4.19 | 11.61 | 1.28 | 7.42  | 5.48 | 12.90 | 82.67% |
| 2 Institutional Support                                    | 1.23 | 0.27 | 1.50  | -    | 1.23  | 0.27 | 1.50  | 9.59%  |
| 3 Project Management                                       | 0.52 | 0.37 | 0.90  | 0.31 | 0.52  | 0.69 | 1.21  | 7.74%  |
| Total Cost of Project                                      | 9.17 | 4.83 | 14.00 | 1.60 | 9.17  | 6.43 | 15.60 | 100%   |

**Table 4.5: Projet Cost by Expenditure Category and by Source of Finance  
(in million UA)**

| EXPENDITURE CATEGORY | FAD  |      |       | GVT  | TOTAL |      |       | %      |
|----------------------|------|------|-------|------|-------|------|-------|--------|
|                      | F.E. | L.C. | Total | L.C. | F.E.  | L.C. | Total | Categ. |
| A Works              | 2.79 | 1.00 | 3.79  | 1.28 | 2.79  | 2.28 | 5.07  | 32.51% |
| B Goods              | 3.90 | 1.62 | 5.52  | -    | 3.90  | 1.62 | 5.52  | 35.38% |
| C Services           | 2.37 | 1.73 | 4.11  | -    | 2.37  | 1.73 | 4.11  | 26.33% |
| D Operations         | 0.11 | 0.48 | 0.59  | 0.31 | 0.11  | 0.79 | 0.90  | 5.78%  |
| Total Cost           | 9.17 | 4.83 | 14.00 | 1.60 | 9.17  | 6.43 | 15.60 | 100%   |

**Table 4.6: Expenditure Schedule by Component  
(in million UA)**

| COMPONENTS                                                 | Years       |             |             |             |             | <b>Total</b> | <b>%</b>      |
|------------------------------------------------------------|-------------|-------------|-------------|-------------|-------------|--------------|---------------|
|                                                            | 2006        | 2007        | 2008        | 2009        | 2010        |              |               |
| 1 Improvement in coverage, equity and quality of education | 2.21        | 5.89        | 3.63        | 1.17        | 0.00        | 12.90        | 82.67         |
| 2 Institutional Support                                    | 0.45        | 0.39        | 0.36        | 0.27        | 0.02        | 1.50         | 9.59          |
| 3 Project Management                                       | 0.29        | 0.26        | 0.26        | 0.26        | 0.13        | 1.21         | 7.74          |
| <u>Total Project Cost</u>                                  | <u>2.96</u> | <u>6.54</u> | <u>4.26</u> | <u>1.70</u> | <u>0.15</u> | <u>15.60</u> | <u>100.00</u> |
| Percentage/year                                            | 18.95%      | 41.91%      | 27.29%      | 10.90%      | 0.95%       | 100%         |               |

**Table 4.7: Expenditure Schedule by Expenditure Category  
(in million UA)**

| CATEGORIES                   | Years       |             |             |             |             | <b>Total</b> | <b>%</b>      |
|------------------------------|-------------|-------------|-------------|-------------|-------------|--------------|---------------|
|                              | 2006        | 2007        | 2008        | 2009        | 2010        |              |               |
| A Works                      | 0.00        | 2.54        | 2.03        | 0.51        | 0.00        | 5.07         | 32.51         |
| B Goods                      | 1.13        | 2.45        | 1.36        | 0.58        | 0.00        | 5.52         | 35.38         |
| C Services                   | 1.69        | 1.33        | 0.64        | 0.39        | 0.06        | 4.11         | 26.33         |
| D Operation                  | 0.14        | 0.23        | 0.23        | 0.23        | 0.09        | 0.90         | 5.78          |
| <u>Total Cost of Project</u> | <u>2.96</u> | <u>6.54</u> | <u>4.26</u> | <u>1.70</u> | <u>0.15</u> | <u>15.60</u> | <u>100.00</u> |
| Percentage / Year            | 18.95%      | 41.91%      | 27.29%      | 10.90%      | 0.95%       | 100%         |               |

**Table 4.8: Expenditure Schedule by Source of Finance  
(in million UA )**

| SOURCE OF FINANCE | Years       |             |             |             |             | <b>Total</b> |
|-------------------|-------------|-------------|-------------|-------------|-------------|--------------|
|                   | 2006        | 2007        | 2008        | 2009        | 2010        |              |
| ADF               | 2.91        | 5.82        | 3.67        | 1.49        | 0.12        | 14.00        |
| GOVERNMENT        | 0.05        | 0.72        | 0.59        | 0.21        | 0.03        | 1.60         |
| <u>TOTAL</u>      | <u>2.96</u> | <u>6.54</u> | <u>4.26</u> | <u>1.70</u> | <u>0.15</u> | <u>15.60</u> |
| Percentage / year | 18.95%      | 41.91%      | 27.29%      | 10.90%      | 0.95%       | 100%         |

## 5. PROJECT IMPLEMENTATION

### 5.1 Executing Agency

5.1.1 The project will be implemented by the National School Equipment and Infrastructure Service (*Service national des infrastructures et équipements scolaires* -SNIES) of the MEPU-EC. The Government will provide to the ADF, evidence that it has designated SNIES as the project executing agency, and its personnel, in particular the Director, procurement specialist and the training specialist to implement the project. The SNIES will be under the supervision of the EFA Steering Committee and will comprise i) a President (the

General Secretary of MEPU-EC; ii) a Vice-President (The Inspector General for Education; iii) a rapporteur (the Coordinator of the EFA Programme); iv) an Inspector General; v) the director of SNEP; vi) a representative of the advisory bodies; vii) the Regional Inspectors of Education for Boké, Kankan and N'zérékoré; viii) and the Director of Education for the City of Conakry. A representative of the Ministry of Economy and Finance, and one from the Ministry of Planning will join this committee. The Government will communicate to the ADF, the ministerial order from MEPU-EC, designating the EFAP Committee as the Steering Committee of the current project.

5.1.2 The SNIES was chosen because of its experience in the management of the three previous projects. Indeed, after the sanction period which delayed the implementation of Education Project III activities, SNIES was able to take the necessary measures to implement project activities which were successfully completed. It prepared and regularly submitted to the Bank for review, project activity reports. It has good knowledge of the Bank's Rules of Procedure, and is currently implementing projects financed by the IDB and the European Union. It will be provided with two vehicles to allow long trips required to regularly monitor the project, with the civil engineering and financial management component being implemented by consulting firms that will be recruited.

5.1.3 Under the supervision of the Steering Committee, SNIES, whose organizational chart is included in Annex 8, will coordinate all project activities with the other technical services, in particular, the decentralized services, liaison with the Bank, administrative and financial management of the project; prepare and submit to the ADF quarterly activity reports, and audit reports. In addition, it will ensure preparation of the mid-term review, monitoring of the preparation of bidding documents by the consulting firm that will be recruited, supervision and communication to the ADF of disbursement requests. An implementation manual (see Annex 9 for the draft table of contents) will be prepared from the outset of project launch. It will include the terms of reference for all SNIES personnel involved in the project, performance criteria for the annual performance appraisal of its staff, specifying the mission and responsibilities of each of the stakeholders in the implementation of the project.

## **5.2 Institutional Arrangements**

5.2.1 As well as its activities under the EFA Programme, the Steering Committee retained will be responsible for coordinating all SNIES activities related to the project. It will coordinate and supervise all project activities. Given its composition it is the appropriate structure to direct and monitor the implementation of all project activities in relation to the objectives of the EFA Programme, but also the competent structure to assess the performance of the Director of the SNIES, the other members expected to implement the project, as well as the other actors, consulting firms which will be recruited for the implementation of the civil works and for financial management. The Committee is also the ideal structure to implement multilateral and bilateral agreements in relation to the EFAP, the PRSP and the Education Policy Statement. It will meet quarterly, and on an as needed basis. The selection of sites where the new schools will be built will comply with the criteria of the current school zoning map. Through specialized consulting firms, the private sector will conduct studies, monitor and supervise construction works.

5.2.2 Training abroad will be conducted by special bodies, under the supervision of the SNIES training expert. The training of 2 100 teachers in the use of school manuals that will be acquired, as well as professional development for teachers, will be provided by INRAP.

All other activities, in particular the architectural and technical designs, technical quality control and the supervision of construction works, and updating of the 2006-2015 school zoning map, the collection, processing, analysis and dissemination of school statistics for the primary and secondary levels, under the framework for strengthening the capacities of the SSP, will be provided by consultants. The same applies to support for coordinating the operations of donors in education, updating the education and training policy, and monitoring project indicators in relation to the MDGs. Finally, construction works will be implemented by private firms and goods will be procured from suppliers.

### 5.3 Implementation Schedule

5.3.1 The project will be implemented over a period of five years. The project implementation schedule (see details in Annex 10) is summarized below:

**Table 5.1: Implementation Schedule**

| ACTIVITIES                                        | DATES                          | INSTITUTIONS IN CHARGE |
|---------------------------------------------------|--------------------------------|------------------------|
| Approval by Board                                 | May 2005                       | ADF                    |
| Signing of Grant Agreement                        | June 2005                      | Government/ADF         |
| Effectiveness                                     | June 2005                      | Government/ADF         |
| Launching Mission                                 | September 2005                 | ADF                    |
| Recruitment of Service Providers                  | September 2005 - February 2006 | SNIES                  |
| Preparation of Bidding Documents for Construction | March 2006 - August 2006       | SNIES/Consulting Firm  |
| Bidding for Construction                          | September 2006 –February 2007  | ADF/SNIES              |
| Construction Works/Equipment                      | January 2008-December 2009     |                        |
| Procurement of Furniture and Equipment            | May- October 2009              | ADF/SNIES              |
| Training / sensitization                          | March 2004 to June 2010        | SNIES                  |
| Mid-Term Review Mission                           | June 2007                      | ADF/ Government        |
| Audit                                             | August 2006 - October 2010     | SNIES/consulting firm  |
| Operations                                        | July 2004 - December 2009      | ADF/ Government        |
| Government's Completion Report                    | October 2010                   | Government             |
| ADF Completion Report                             | December 2010                  | ADF/ Government        |

5.3.2 Upon approval of the Grant, the ADF will organize a launching mission to assist the Government fulfill the conditions precedent to the first disbursement of the Grant. The ADF will also organize supervision and mid-term review missions in keeping with the schedule below:

**Table 5.2: Schedule of Supervision Missions and of the Mid-Term Review**

| Year | Nature of the Mission    | Number of Missions | Composition of the Missions |
|------|--------------------------|--------------------|-----------------------------|
| 2005 | Launching and assistance | 1                  | Task Manager/PPRU/FFCO      |
| 2006 | Supervision              | 2                  | Task Manager /Architect     |
| 2007 | Supervision              | 2                  | Task Manager /Architect     |
| 2008 | Mid-Term Review          | 1                  | Task Manager /Architect/    |
|      | Supervision              | 2                  | Consultants/ PF             |
| 2009 | Supervision              | 2                  | Task Manager /Architect     |
| 2010 | Completion               | 1                  | Task Manager /Architect/PF  |

### 5.4 Procurement Arrangements

5.4.1 The procurement arrangements are summarized in Table 5.2 below and detailed in accordance with the list of goods and services. Any ADF (grant)-financed procurement of goods, works and services will be conducted in accordance with the Bank Group's Rules of Procedure for the Procurement of Goods and Services or for the Use of Consultants, using the appropriate standard bidding documents of the Bank.

Table 5.3: Procurement Arrangements (in Million UA)

| <u>CATÉGORIES OF EXPENDITURE</u> |                                                                                                                                            | <u>ICB</u>  |                  | <u>LCB</u>  |        | <u>Others</u> |        | <u>Shortlist</u> |        | <u>Total</u>          |
|----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|-------------|------------------|-------------|--------|---------------|--------|------------------|--------|-----------------------|
| <b>A.</b>                        | <b><u>Works = 5.07</u></b>                                                                                                                 |             |                  |             |        |               |        |                  |        | <b>5.07</b><br>[3.79] |
| A.1.                             | Construction of: 90 classrooms; 90 staff houses; 30 office-storerooms; 30 latrines; 30 water points                                        |             |                  | 2.86        | [2.86] |               |        |                  |        | 2.86                  |
| A.2.                             | Construction of 5 secondary schools with laboratories and of the Teachers' Training College at Guéckédou                                   | 2.21        | [0.93]<br>{1.28} |             |        |               |        |                  |        | 2.21                  |
| <b>B</b>                         | <b><u>Goods = 5.52</u></b>                                                                                                                 |             |                  |             |        |               |        |                  |        | <b>5.52</b>           |
| B.1.                             | Equipment furniture for 90 classrooms and for 30 office-storerooms.                                                                        |             |                  | 0.18        | [0.18] |               |        |                  |        | 0.18                  |
| B.2.                             | Equipment furniture for 5 secondary schools and the Teachers' Training College in Guéckédou                                                |             |                  | 0.09        | [0.09] |               |        |                  |        | 0.09                  |
| B.3.                             | Office and computer equipment for Secondary schools; for TTC/Guéckédou; for SSP and for SNIES                                              |             |                  | 0.14        | [0.14] |               |        |                  |        | 0.14                  |
| B.4.                             | Equipment for solar energy units for 5 secondary schools                                                                                   | 0.23        | [0.23]           |             |        |               |        |                  |        | 0.23                  |
| B.5.                             | 3 vehicles (1for SSP and 2 for the SNIES)                                                                                                  |             |                  | 0.14        | [0.14] |               |        |                  |        | 0.14                  |
| B.6.                             | Laboratory materials for 5 secondary schools                                                                                               | 0.22        | [0.22]           |             |        |               |        |                  |        | 0.22                  |
| B.7.                             | Procurement of educational materials (scientific and metric compendiums and Natural science boards) for schools, secondary schools and TTC | 1.98        | [1.98]           |             |        |               |        |                  |        | 1.98                  |
| B.8.                             | Publishing of school manuals and educational support for schools, with publishers who hold copyright                                       |             |                  |             |        | 2.54*         | [2.54] |                  |        | 2.54                  |
| <b>C</b>                         | <b><u>Services = 4.11</u></b>                                                                                                              |             |                  |             |        |               |        |                  |        | <b>4.11</b>           |
| C.1.                             | Studies and supervision of works ( classrooms; offices; staff houses; latrines; secondary schools and TTC)                                 |             |                  |             |        |               |        | 0.79             | [0.79] | 0.79                  |
| C.2.                             | Training of 2100 teachers in gender approach                                                                                               |             |                  |             |        |               |        | 0.14*            | [0.14] | 0.14                  |
| C.3.                             | Training of 2100 teachers in the use of school manuals                                                                                     |             |                  |             |        | 0.14*         | [0.14] |                  |        | 0.14                  |
| C.4.                             | Educational training for 6500 primary school head teachers                                                                                 |             |                  |             |        |               |        | 0.72*            | [0.72] | 0.72                  |
| C.5.                             | Professional development for 3000 teachers                                                                                                 |             |                  |             |        | 0.66*         | [0.66] |                  |        | 0.66                  |
| C.6.                             | Local training for managers in planning, management, administration.                                                                       |             |                  |             |        |               |        | 0.01*            | [0.01] | 0.01                  |
| C.7.                             | Training of members of National Equity Committee                                                                                           |             |                  |             |        |               |        | 0.02*            | [0.02] | 0.02                  |
| C.9.                             | Study tour                                                                                                                                 |             |                  |             |        | 0.01*         | [0.01] |                  |        | 0.01                  |
| C.9.                             | Information technology training                                                                                                            |             |                  |             |        | 0.03*         | [0.03] |                  |        | 0.03                  |
| C.10.                            | Training abroad                                                                                                                            |             |                  |             |        |               |        | 0.70*            | [0.70] | 0.70                  |
| C.11.                            | Study – Impact of HIV/AIDS on education community                                                                                          |             |                  |             |        |               |        | 0.03             | [0.03] | 0.03                  |
| C.12.                            | Preparation of 2005/2015 school zoning map for                                                                                             |             |                  |             |        |               |        | 0.24             | [0.24] | 0.24                  |
| C.13.                            | Services of 1 consultant in statistics and planning (SSP)                                                                                  |             |                  |             |        |               |        | 0.05             | [0.05] | 0.05                  |
| C.14.                            | Coordination operations of financial partners in education                                                                                 |             |                  |             |        |               |        | 0.07             | [0.07] | 0.07                  |
| C.15.                            | Updating education and training policy                                                                                                     |             |                  |             |        |               |        | 0.03             | [0.03] | 0.03                  |
| C.16.                            | Assess project monitoring/MDG                                                                                                              |             |                  |             |        |               |        | 0.07             | [0.07] | 0.07                  |
| C.17.                            | Support for project financial management                                                                                                   |             |                  |             |        |               |        | 0.25             | [0.25] | 0.25                  |
| C.18.                            | Preparation of procedures manual for project                                                                                               |             |                  |             |        |               |        | 0.02             | [0.02] | 0.02                  |
| C.19.                            | Conduct of project mid-term review                                                                                                         |             |                  |             |        |               |        | 0.02             | [0.02] | 0.02                  |
| C.20.                            | Preparation of project completion report                                                                                                   |             |                  |             |        |               |        | 0.02             | [0.02] | 0.02                  |
| C.21.                            | Audit                                                                                                                                      |             |                  |             |        |               |        | 0.08             | [0.08] | 0.08                  |
| <b>D</b>                         | <b><u>Operation = 0.90</u></b>                                                                                                             |             |                  |             |        | 0.90**        |        |                  |        |                       |
|                                  | Operation                                                                                                                                  |             |                  |             |        | [0.58]        | {0.32} |                  |        | <b>0.90</b>           |
|                                  | <b><u>Total Project Cost</u></b>                                                                                                           | <b>4.64</b> |                  | <b>3.41</b> |        | <b>4.28</b>   |        | <b>3.27</b>      |        | <b>15.60</b>          |
|                                  | Grant = [ ]                                                                                                                                | [3.36]      |                  | [3.41]      |        | [3.96]        |        | [3.27]           |        | [14.00]               |
|                                  | Government = { }                                                                                                                           | {1.28}      |                  |             |        |               | {0.32} |                  |        | {1.60}                |

\* Direct Procurement/Negotiation;    \*\*National shopping;    ADF Financing: [ ] = Grant;    Government Financing: { }

The national laws and regulations governing the award of contracts in Guinea have been examined and are deemed acceptable by the Bank. SNIES will be responsible for the award of goods, works, services, and training contracts. The projected modes of procurement are as follows:

**Civil Works (UA 5.07 million)**

- (i) Local Competitive Bidding for the construction of 90 classrooms, 90 staff houses, 30 office-storerooms, 30 latrines and 30 water points (UA 2.86 million). There is a sufficient number of local enterprises to guarantee competition, and contracts with average values of UA 89 375 are small and dispersed and is unlikely to be of interest to international enterprises.
- (ii) International Competitive Bidding for construction of five (5) secondary schools and the Guéckédou TTC (UA 2.21 million).

**Goods (UA 5.52 million)**

- (i) Local Competitive Bidding for the procurement of furniture and equipment for the 90 classrooms (US 0.18 million), equipment and furniture for the 5 secondary schools and the ENI (UA 0.09 million), and office and computer equipment for the secondary schools, the Guéckédou ENI, the SSP and the SNIES (US 0.14 million), 3 vehicles (UA 0.14 million). There are enough local enterprises to guarantee competition and the contract value is too small and is unlikely to interest outside bidders.
- (ii) International Competitive Bidding for the procurement of equipment for solar energy units for the 5 secondary schools in (UA 0.23 million) and laboratory materials for the 5 secondary schools (UA 0.22 million).
- (iii) International Shopping for the procurement of teaching materials for schools, secondary schools and the TTC (UA 1.98 million).
- (iv) Direct Purchase from publishers holding exclusive reproduction rights, of school manuals and teacher's guides (language, French, natural sciences, maths, history-geography, civic and moral education). These are specialized manuals that can only be reproduced by publishers with exclusive rights to them (UA 2.55 million).

**Services (UA 4.11 million)**

- (i) The preparation of architectural and engineering designs, the supervision of works, and the technical control of works on 90 classrooms, 90 staff houses, 30 office-storerooms, 30 latrines, 30 water points, 5 secondary schools and the TTC (UA 0.79 million) will be entrusted to a consulting firm ensuring delegated management contracts and recruited from a shortlist, in accordance with the Bank's Rules of Procedures for the Use of Consultants.
- (ii) A consulting firm will be recruited from a short list, in accordance with the Bank's Rules of Procedures, to provide support for project financial management (UA 0.25 million), the preparation of a manual of procedures (UA 0.02 million), and project audit accounts (UA 0.08 million).



- (iii) Individual consultants will be recruited from a short list, in accordance with the Bank's Rules of Procedure, to conduct the study on the impact of HIV/AIDS in schools (UA 0.03 million), support the Statistics and Planification Service (SSP) with the preparation of the school zoning maps (UA 0.24 million), the collection, processing, analysis and dissemination of statistics for the primary and secondary levels (UA0.05 million), the coordination of activities of financial partners in the education in Guinea (UA 0.07 million), update the Government's education and training policy;. (UA 0.03 million), prepare the completion report, (UA 0.02 million), conduct the mid-term review, and (UA 0.02 million), monitor project indicators (UA 0.07 million).
- (iv) Consultants will be recruited from a shortlist to provide the following: services related to local training, including training in the gender-approach for 2100 teachers (UA 0.14 million), training for the acquisition of new skills by the national gender and equity (*Comité national d'équité*) (UA 0.02 million), educational training of 6500 elementary school head teachers using a skills-based approach (UA 0.72 million), training IRE, DEV, and DCE managers in planning, management and school administration (UA 0.01 million), computer training for 68 MEPU-EC staff UA (0.03 million), training for DNES staff in maintenance of school infrastructure and equipment (UA 0.03 million), as well as training abroad in education planning for 30 staff from DNES (decentralized level), SNEP and SSP (central level)..
- (v) The training of 2100 teachers in the use of school manuals (UA 0.14 million) professional development for 3000 teachers (UA 0.66 million) will be provided by INRAP, which is highly experienced and qualified in this area.

#### **Operation (UA 0.90 million)**

Procurement for project operation (office furniture, fuel, etc.) will be done through local shopping, for amounts less than UA 20,000, and through local competitive bidding for contracts worth more than UA 20, 000. Office and computer equipment (UA 0.03 million) equipment will be procured on the same basis (local shopping for providers). There are enough local enterprises to ensure competitive bidding and the contract value is too small to be of interest to outside bidders The project will finance the allowances of the three SNIES managers involved in the implementation of the project.

**General Procurement Notice:** The General Procurement Notice agreed with the borrower during negotiations of the grant agreement, will be published in the Development Business Magazine, upon approval of the grant proposal by the Boards of Directors.

**Review Procedures:** The following documents are subject to review and approval by the ADF before publication/promulgation: Specific Procurement Notices; shortlists and requests for proposals; tender documents; tender evaluation reports, including recommendations for contract award; draft procurement contracts, if these have been amended from the drafts included in the tender documents.

## **5.5 Disbursements**

5.5.1 Grant resources will be disbursed according to the schedule of expenditure by component and by category. All disbursements will be in accordance with the relevant Bank Rules and Procedures. The disbursement methods retained include: (i) the Special Account

method; (ii) the direct payment method, and (iii) the reimbursement method. In the context of SNIES operations, the Government will open a special account at the central bank (*Banque Centrale de la République de Guinée--BCRG*), to receive the Borrower's contributions to project financing. Transactions on this account will be subject to the principle of double signature by the Director of SNIES and the Secretary General of the Ministry (MEPU-EC). In addition, the Government will transmit to the ADF evidence that it has opened an account in a commercial bank acceptable to the ADF to receive the grant resources.

5.5.2 Disbursements for SNIES operations will be done on the basis of 4 months of project activities, with prior approval from the ADF. Funds will be replenished on the same basis, upon satisfactory justification for the use of at least 50 percent of previous funds. The request for revolving funds which will be prepared by the Director of SNIES will be submitted to the ADF by the Minister of Finance and the Economy. Disbursements for contracts related to works, vehicles, furniture and equipment will be paid directly to entrepreneurs and providers using the direct payment method. The same method of payment will be used for contracts for specialized services, short term consultants, and training within the framework of agreements.

## **5.6 Accounting and Audit**

The consulting firm that will be recruited to manage project resources, and which will be located within SNIES, will use a computerized accounting and financial management system to keep the accounts of all the components to facilitate the monitoring of the operations implemented by component, category of expenditure and source of financing. Each year, a project audit mission will be conducted by an international audit firm approved by the ADF and the Government. The audit will cover all the aspects of project implementation, in particular, the annual auditing and verification of project accounts, project management, and the procurement of works, goods, and services in keeping with the ADF procurement rules.

## **5.7 Monitoring and Evaluation**

### Activity Reports

5.7.1 All structures involved in the implementation of the project will prepare and transmit to the SNIES quarterly and annual project activity reports. SNIES will draft the summary report and transmit it to ADF. All the reports should be consistent with ADF formats and at the end of project implementation, SNIES, with support from a consultant, will draft and submit a completion report to the ADF. The reports will be prepared on a quarterly and annual basis in accordance with relevant Bank guidelines and will be submitted to MEPU-EC, MEF and to the Bank. A consultant will be recruited to monitor project indicators in relation to the MDGs. The necessary resources have been earmarked for this purpose.

### Mid-Term Review

5.7.2 A mid-term review will be conducted twenty-four months after the start of project implementation. This review, whose objective is to measure progress achieved in project implementation in relation to its development objectives and to propose corrective measures, will be organized by SNIES, with support from a subject matter expert. The Steering Committee, as well as all the other structures involved in the execution of the project, including representatives of beneficiaries and the civil society organizations, will participate. The mid-term review will be based on the indicators identified in the Logical Framework.

## **5.8 Aid Coordination**

5.8.1 The current financing context is characterized by the operations of a large number of development partners who share the political will to make education for all a reality. The advantage of the joint intervention approach of donors under the implementation of the EFAP is that it allows consistency and complementarity between actions financed by development partners, and leads to better management of resources invested in the sector. Currently, there is an agreement framework among donors regarding the implementation of the EFAP, established under the implementation of the EFAP, with a view to increasing efficiency in foreign aid. However, questions related to financing mechanisms, procedures and constraints on the sector are still under discussion.

5.8.2 Despite this willingness to better coordinate operations, there is no formal partnership framework defining the terms of intervention and financing by donors, or commitment for the establishment of a framework. France (SCAC) has taken a leadership role by working to mobilise donors in the sector with a view to making progress through the signing of such a framework; however, the resistance it has encountered suggests that the movement towards effectively harmonizing operations, which could lead to the creation of a framework, is not possible at this time. Interests are still divided, and the approaches and support modalities disparate. The requirements and constraints relating to each donor's procedures do not argue for an imminent change in the situation. Mobilisation efforts are still necessary at this level. It should however be noted that through its formulation, the project is already integrated in a concertation framework with donors; its components, defined according to the principle of synergy with the other operations, strengthen complementarity and the coordination of actions in the sector. During appraisal, the principle of securing funding for the provision of the services of a consultant to be paid by this project was retained after discussions with all partners consulted. This consultant will seek to increase efficiency in the coordination of the activities of partners operating in the education and training sector in Guinea.

## **6. RECURRENT COSTS AND PROJECT SUSTAINABILITY**

### **6.1 Recurrent Costs**

6.1.1 The implementation of the project will generate recurrent costs which concern, on the one hand, the maintenance of infrastructure to be built and, on the other hand, the salaries of teaching, administrative and support personnel, needed for the smooth operation of these infrastructures. The costs of maintaining the classrooms, the five secondary schools and the ENI are estimated at UA 0.13, UA 0.07 million, and UA 0.03 million, respectively. Costs related to the maintenance of equipment, materials and furniture which will be assigned in the classrooms in the primary schools, secondary schools and TTC, are estimated at UA 0.01 million, UA 0.03 million, and UA 0.0032 million. Recurrent costs will also stem from the operating costs of the institutions to be built. The total amount of all these costs is estimated at UA 0.46 million per annum. This annual amount for schools is UA 554.06 million, UA 582.15 million for secondary schools and UA 223.71 million for the TTC.

6.1.2 The recurrent costs of the project will therefore absorb an annual amount of UA 0.46 million. This amount represents only 0.10 percent of the State budget in 2004, 0.81 percent of the total budget allocated to the education sector (all three ministries put together) and only 1.22 percent of the budget allocated to the Ministry of Pre-University Education in the same year. The amount of the recurrent costs is sustainable for the Government.

## **6.2 Project Sustainability**

6.2.1 The sustainability of project actions depends, above all, on approval of the project by the different actors (civil society, pupil's parents, Regional Inspectorates of education at the decentralized level and financial partners of the education system). As a result of their effective participation in project conception and formulation, the stakeholders will contribute to the implementation of the project through different actions, in particular the management and maintenance of infrastructures.

6.2.2 Improvement in the teaching skills of teachers and capacity building through the planned support in goods and strengthening of technical skills also constitute project sustainability. In fact, over and beyond the technical skills that will be acquired by staff, there is the fact that staff will use these skills to ensure continuous improvement in the activities of the education system. This will improve the internal efficiency of the system and also result in a qualitative improvement in the management of the education system through the services of the staff who will be trained. The expected project outcomes in terms of girls' education also constitute another form of project sustainability to the extent that women who have been educated will ensure that their daughters attend school to benefit from the related advantages.

## **6.3 Project Risks and Mitigative Measures**

6.3.1 Success of the project requires, on the one hand, continued implementation of the Education for All Programme, which remains a priority, and on the other hand, support from development partners in the sector. As for the risks, they are situated mainly at the level of the failure to continue implementation of the EFAP, and the possible delay in the assignment of teachers to the schools and secondary schools to be built.

6.3.2 The first risk is mitigated by the commitment of development partners to support the Government in the implementation of the EFAP. This commitment was renewed with the mid-term review of the Programme. The second risk is also mitigated by the Government's commitment to TFP to complete implementation of the EFAP, including the implementation of the policy for the recruitment of teachers under which the Government has deployed efforts with the hiring of contractual teachers since 1996, and whose salary conditions are improving steadily (the monthly salary has increased from GNF 60 000 to GNF 80 000, then 110 000, and 140 000 since last January; and payment for 9 months/12 has changed to 12 months /12). The integration of these teachers into the public service is envisaged as a retention measure. In addition to these measures, the Government is expected to provide to the ADF, three (3) months before the completion of each infrastructure, evidence that it has assigned the personnel needed for the smooth operation of the infrastructure.

## **7. PROJECT BENEFITS**

### **7.1 Economic Benefits**

The project has several economic benefits. Indeed, through the investments (construction of 90 classrooms, five (5) secondary schools, 30 water points, the ENI), the procurement of goods (equipment, teaching materials, school manuals) and the consulting services which will be provided, financial resources will be injected into the economic fabric. The private sector will benefit greatly. Small and medium-sized enterprises will obtain contracts and strengthen their financial capacity. In addition, capacity building in the areas of planning and management of the education system, specifically the dissemination of weak

school statistics, will help increase the efficiency and effectiveness of the education system. An increase in the intake capacity of basic primary education and improvement in its quality will ultimately contribute to the training of competent human resources, which the country needs, and to the development of human capital. The actions envisaged will help boost the efficiency of the sector and improve the integration of youths into the labour force.

## **7.2 Analysis of Social Impact**

7.2.1 On the social front, the project will have a positive impact. Its implementation will help increase the chances of success of the Education for All Programme which seeks to bring the young generation to a level of basic education that is adapted to the socio-political reality and to the needs of the country. The 90 classrooms built and those rehabilitated will help expand the access of children to basic education (about 2700 additional places will be available to primary school pupils and 800 additional places will be available for secondary schools). The project will also have a positive impact on the learning of pupils as a result of the training which will be dispensed to teachers. These will include: a) training teachers in the use of school manuals that will be obtained; b) educational training for 7000 head teachers, 500 of whom are from the private sector, using a skills-based approach; c) frequent professional development training for 3000 teachers, 500 of whom will be from the private sector; et d) training of 10 staff in maintenance of infrastructure, furniture and equipment

7.2.2 In addition, about 300 new teachers, representing more than 10 percent of training needs expressed by the MEPU-EC, will be trained per year, and will contribute to the improvement of the pupil/teacher ratio and consequently the quality of education. The positive impact of the project will also be visible in the technical skills that will be acquired by staff after their training. These trainings, which will benefit central and regional administration staff include: a) education planning, a total of 30 staff; b) School planning, management and administration (60 managers from three directorates); c) study trips abroad, for 2 SNEP managers; and d) computer training for 68 managers from the central and regional directorates.

## **7.3 Impact on Gender**

7.3.1 The project will have a positive impact on women through the activities that will be implemented. The setting of a systematic quota that designates at least one third of women as the beneficiaries of the numerous trainings planned at different levels will help strengthen the technical capacities of women, and help position them for high-level positions within the directorates and technical services of the Ministries concerned. In addition, the impact of the training 2100 teachers from all levels of education in the gender-approach, as well as 10 members of the *Comité national d'équité*, will increase the integration of female-related issues in the implementation of education projects. Furthermore, the project will help improve the boy/girl ratio in the regions of Boké, Kankan and N'zérékoré, through the implementation of initiatives that promote girls' education (free school kits for about 5000 girls).

7.3.2 It should also be noted that the project will have an indirect positive impact on women through the establishment of 30 water points which will provide potable water to the villages that will be beneficiaries of the infrastructures; these will help, on the one hand, by reducing the workload of women with respect to providing water for household use, and on the other hand, in the cleanliness of children which is the responsibility of women. Finally,

the study on the impact of HIV/AIDs in school environments, which will be conducted under the project, will help mobilise actions seeking to fight the pandemic among women who are the most affected (the highest HIV/AIDS seroprevalence rates are among youths and women; the combination of these two groups places the population of young at the top with respect to seroprevalence).

7.3.3 The systematic setting of a quota system to provide at least 100 primary school teachers for training each year, while ensuring that women account for one third of the beneficiaries of the other trainings (education planning, school management and administration, information technology, and maintenance of infrastructure), will contribute, on the one hand, to better representation of women in decision-making bodies and, on the other hand, in the improvement of their technical and professional skills. The project also plans to closely monitor the achievement of the planned objectives in relation to those of the Millennium Development Goals. In this regard, particular emphasis will be paid to indicators related to girls, in order to take the appropriate measures to address disparities and promote the achievement of objectives related to girls.

## **8. CONCLUSIONS AND RECOMMENDATIONS**

### **8.1 Conclusions**

8.1.1 The project (see preparation process in Annex 11) is based on EFAP objectives which constitute the action framework for all actors operating in the education sector. It thus supports the Government's policy in accordance with the intervention policy of the Bank Group. The EFAP is consistent with the MDGs and is a relevant intervention for the education sector, and consequently, for the reduction of poverty. The project will help strengthen basic education in Guinea by increasing the intake capacity at the primary and lower secondary school levels through the construction and equipment of 90 classrooms at the primary school level and 5 secondary schools, which represents 2700 additional places for this level of education and 800 additional places in high school. It will help expand the capacity to train trainers by creating an additional 300 places each year in the TTC, more than 10 percent of the Government's annual need for training, through the construction of the TTC.

8.1.2 The project also plans training activities aimed at strengthening equity and the management of the education system through a series of training courses provided either abroad or locally and will thus contribute, in concert with other ongoing operations, to the achievement of the Millennium Development Goals related to education and training and HIV/AIDS control.

### **8.2 Recommendations and Conditions of the Grant**

8.2.1 It is recommended that a grant not exceeding a maximum amount of UA 14 million be granted to the Republic of Guinea for the purpose of implementing the project as described in this report. The grant shall be subject to the following specific conditions:

A. Conditions Precedent to the Effectiveness of the Grant

8.2.2 The grant memorandum of understanding becomes effective as soon as it is signed by the different parties.

B. Conditions Precedent to First Disbursement

8.2.3 The ADF shall make the first disbursement of the grant only upon entry into force of the Memorandum and upon the fulfilment by the Borrower of the following conditions:

- i) Submit to the ADF evidence that the lands required for the construction of primary schools, secondary schools and the Guéguédou TTC have been allocated to the project (Paragraph 4.5.5);
- ii) Submit to the ADF the ministerial order from MEPU-EC, designating the SNIES and its staff, in particular the Director, the procurement specialist and the training specialist to implement the project (Paragraph 5.1.1);
- iii) Submit to the ADF the ministerial order from MEPU-EC, designating the EFAP Committee as the Steering Committee of the current project. The Committee, slightly modified in accordance with the needs of the current project consists of the following: i) a President (the General Secretary of MEPU-EC; ii) a Vice-President (The Inspector General for Education; iii) a rapporteur (the Coordinator of the EFA Programme); iv) an Inspector General; v) the Chief of Service of the *Service national de l'enseignement privé*; vi) a representative of the advisory bodies; vii) the Regional Inspectors of Education for Boké, Kankan and N'zérékoré; viii) and the Director of Education for the City of Conakry. A representative of the Ministry of Economy and Finances, and one from the Ministry of Planning will join this committee (Paragraph 5.1.1);
- iv) Provide ADF with evidence that two accounts have been opened in a commercial bank acceptable to the ADF to receive grant resources and the Borrower's contributions to project financing, respectively (paragraph 5.5.1).

C. Other Conditions

The donee shall:

- (i) Assign the personnel needed for the operation of each infrastructure built, three (3) months before the completion of works (Paragraph 4.5.4);
- (ii) Supply to the ADF, three (3) months after project effectiveness, the performance contract signed by the Government and the Director of SNIES, with terms of reference and conditions which would have received the prior approval of the ADF (Paragraph 4.5.13)

# GUINEA: SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION

ANNEX 1  
Page 1 of 1

## SUMMARY OF ONGOING BANK GROUP PROJECTS IN GUINEA AS AT 31 MARCH 2005 (IN MILLION UA)

| Project                                                           | Date of Approval | Closing Date | Date of Effectiveness | Date of First Disbursement | Date of Last Disbursement | Approved Amount      | Amount yet to be Disbursed | Total Amount Disbursed | Net Amount of Loan/Grant | Disbursement Rate (%) |
|-------------------------------------------------------------------|------------------|--------------|-----------------------|----------------------------|---------------------------|----------------------|----------------------------|------------------------|--------------------------|-----------------------|
| Beyla-Kerouane Agro-Pastoral Development Project                  | 09/02/1993       | 06/30/2004   | 05/27/1994            | 12/08/1994                 | 12/21/2004                | 9,210,520.00         | 842,181.83                 | 8,368,338.17           | 9,210,520.00             | 90.9                  |
| Upper Guinea Development Project                                  | 06/15/2000       | 12/31/2007   | 06/29/2001            | 06/30/2001                 | 03/03/2005                | 10,000,000.00        | 7,260,971.44               | 2,739,028.56           | 10,000,000.00            | 27.4                  |
| Study on Rubber and Palm tree Development Plan                    | 03/29/2001       | 12/31/2004   | 12/05/2001            | 12/05/2001                 | 09/15/2004                | 1,984,000.00         | 600,130.29                 | 1,383,869.71           | 1,984,000.00             | 69.8                  |
| Artisanal Fisheries and Aquaculture Project                       | 06/07/2000       | 12/31/2005   | 11/25/2000            | 11/27/2000                 | 03/16/2005                | 5,000,000.00         | 2,659,020.24               | 2,340,979.76           | 5,000,000.00             | 46.8                  |
| Upper Guinea Village Hydraulic Project                            | 09/04/2002       | 12/31/2008   | 06/27/2003            |                            | 02/04/2005                | 15,000,000.00        | 14,758,632.45              | 241,367.55             | 15,000,000.00            | 1.6                   |
| Rural Road Project / PNIR                                         | 10/02/2002       | 12/31/2008   | 03/22/2004            |                            | 02/10/2005                | 8,100,000.00         | 7,977,267.30               | 122,732.70             | 8,100,000.00             | 1.5                   |
| Nerica Dissemination Project                                      | 09/26/2003       | 12/31/2010   | 02/05/2005            |                            |                           | 3,000,000.00         | 3,000,000.00               | 0.00                   | 3,000,000.00             | 0.0                   |
| PPF on Fouta-Djallon Rural Development Project                    | 02/07/2005       |              |                       |                            |                           | 490,000.00           | 0.00                       | 0.00                   | 490,000.00               | 0.0                   |
| <b>Agriculture Sector</b>                                         |                  |              |                       |                            |                           | <b>52,784,520.00</b> | <b>37,098,203.55</b>       | <b>15,196,316.45</b>   | <b>52,784,520.00</b>     | <b>28.8</b>           |
|                                                                   |                  |              |                       |                            |                           |                      |                            |                        |                          |                       |
| Rural Electrification Study                                       | 09/11/2002       | 12/31/2005   | 09/01/2003            | 09/01/2003                 | 02/18/2004                | 1,350,260.00         | 1,097,646.35               | 252,613.65             | 1,350,260.00             | 18.7                  |
| <b>Public Utilities</b>                                           |                  |              |                       |                            |                           | <b>1,350,260.00</b>  | <b>1,097,646.35</b>        | <b>252,613.65</b>      | <b>1,350,260.00</b>      | <b>18.7</b>           |
|                                                                   |                  |              |                       |                            |                           |                      |                            |                        |                          |                       |
| Social Sustainable Development Project in Upper and Middle Guinea | 12/05/2001       | 12/31/2008   | 05/28/2002            |                            | 12/17/2004                | 20,000,000.00        | 18,789,683.58              | 1,210,316.42           | 20,000,000.00            | 6.1                   |
| Social Sustainable Development Project in Upper and Middle Guinea | 12/05/2001       | 12/31/2008   | 05/13/2003            |                            | 08/31/2004                | 1,750,000.00         | 1,435,750.08               | 314,249.92             | 1,750,000.00             | 18.0                  |
| Health Project III                                                | 10/04/2000       | 12/31/2007   | 09/27/2001            | 09/27/2001                 | 02/10/2005                | 6,500,000.00         | 5,455,446.67               | 1,044,553.33           | 6,500,000.00             | 16.1                  |
| Health Project III                                                | 10/04/2000       | 12/31/2007   | 09/27/2001            | 09/27/2001                 | 03/04/2004                | 600,000.00           | 95,529.16                  | 504,470.84             | 600,000.00               | 84.1                  |
| Support for Women's Economic Activity                             | 11/27/1997       | 12/31/2005   | 03/29/1999            | 01/18/2000                 | 12/20/2004                | 3,000,000.00         | 2,284,547.69               | 715,452.31             | 3,000,000.00             | 23.8                  |
| <b>Social Sector</b>                                              |                  |              |                       |                            |                           | <b>31,850,000.00</b> | <b>28,060,957.18</b>       | <b>3,789,042.82</b>    | <b>37,850,000.00</b>     | <b>29.62</b>          |
| <b>Grand Total</b>                                                |                  |              |                       |                            |                           | <b>85,984,780.00</b> | <b>66,256,807.08</b>       | <b>19,237,972.92</b>   | <b>85,984,780.00</b>     | <b>25.7</b>           |



# GUINNEA: SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION

ANNEXE 2  
Page 1 de 2

## OPERATIONS OF KEY DONORS IN EFAP IMPLEMENTATION (2001-2012)

| DONOR                | PROGRAMME/PROJECT                                                                                | PERIOD    | CONTRIBUTION     | GOVERNMENT            | COMMENTS                              |
|----------------------|--------------------------------------------------------------------------------------------------|-----------|------------------|-----------------------|---------------------------------------|
| IDA                  | Education For All Programme                                                                      | 2001-2012 | US \$ 70 000 000 | US \$ 19 506 400      | Contribution to Phase 1 of EFAP       |
| UNICEF               | Education Development Programme                                                                  | 2002-2006 | US \$ 3 225 748  | PM                    | Committed from 2002-2004              |
| USAID                | Direct Support                                                                                   |           | US \$ 3 446 222  |                       | Support to education system 2002-2004 |
|                      | Fundamental Levels of Quality and Equity                                                         | 1997-2006 | 8 534 142        | PM ¼ of each \$ spent | Cost of Project (in US \$)            |
|                      | Community Participation for Equity and Quality                                                   | 2002-2005 | 11 000 000       |                       | Budget 2002 et 2003 (in US \$)        |
|                      | Presidential Initiative                                                                          | 2003-2004 | 2 500 000        |                       | Budget 2002 and 2003 (in US\$)        |
| PAM                  | Programme to Support Primary Education /Girls' Education                                         | 2002-2004 | 6 688 634        | 150 000               | Project Cost in US \$                 |
| European Union       | Project to Support Basic Education Sector                                                        | 2002-2005 | 9 500 000        |                       | Project Cost (in Euros)               |
|                      | <i>Ecole nationale des arts et métiers III</i>                                                   | 2001-2005 | 2 380 000        |                       | Project Cost (in Euros)               |
|                      | <i>Programme Forécariah</i>                                                                      | 2004-2006 | 1 148 250        |                       | Project Cost (in Euros)               |
| German Cooperation   | Project to Support Education in Lower Guinée                                                     | 2002-2006 | 2 500 000        |                       | Project Cost (in Euros)               |
|                      | Adult Education                                                                                  | 1999-2006 | 12 318 000       |                       | Project Cost (in Euros)               |
| Japanese Cooperation | Building Institutional Capacity in Early Childhood Development                                   | 2003-2005 | 463 785          |                       | Project Cost (in Euros)               |
|                      | Construction of schools in Conakry                                                               | 2003-2006 | 10 160 163       | 426 301 100           | Project Cost (in US\$)                |
| Canadian Cooperation | Support for the Implementation of the reform of technical education and professional development | 2001-2005 | 14 100 000       | 1 400 000             | Cost (en \$ CAN)                      |
| AFD                  | Education for All Programme                                                                      | 2002-2006 | 6 500 000        |                       | Project Cost (in Euros)               |

# GUINNEA: SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION


ANNEXE 2

Page 2 de 2

| DONOR         | PROGRAMME/PROJECT                                  | PERIOD    | CONTRIBUTION   | GOVERNMENT  | COMMENTS                |
|---------------|----------------------------------------------------|-----------|----------------|-------------|-------------------------|
| Aide & Action | Aide & Action Programme                            |           |                |             |                         |
|               | Forécariah Programme                               | 2004-2006 | 382 750        |             | Project Cost (in Euros) |
| Plan Guinée   | POA                                                | 2000-2004 | 10 558 567 200 |             | Budget 2003 (in GNF)    |
| BID           | Project to Support MEPU EC                         | 2000-2004 | 1 265 000      | 253 000     | Project Cost (in US \$) |
| BID           | Construction/Rehabilitation of 300 Classrooms      | 2003-2007 | 6 778 000      | 922 000     | Project Cost (in US \$) |
|               | Kindia National Health School                      | 2002-2004 | 846 000 000    | 163 000 000 | Project Cost (in US \$) |
| ADF           | Construction of Classrooms, Training and Equipment | 1998-2004 | 17 250 000     | 2 500 000   | Project Cost (in US \$) |

Source: EPT donors' review, December 2004

**ADMINISTRATIVE MAP OF GUINEA AND PROJECT ZONES**



This map is provided by the African Development Bank exclusively for the use of the readers of the report to which it is attached. The names used and the borders shown do not imply on the part of the Bank and its members any judgment concerning the legal status of a territory nor any approval or acceptance of these borders.

**TERMS OF REFERENCE FOR THE PROJECT COORDINATOR**

- 1. POSITION : Coordinator**
- 2. DUTY STATION : Conakry**
- 3. QUALIFICATIONS**

The responsibilities of the Project Coordinator (Director of SNIES) are as follows: i) coordinate and supervise the implementation of the project in partnership with the other competent technical services, in particular the decentralized services; ii) prepare a procurement schedule and supervise procurement in accordance with Bank rules; iii) Ensure the administrative and financial management of the project; iv) prepare and submit to the ADF, through the Minister of Finance and Economy, requests for disbursements; v) prepare and submit to the ADF on a regular basis, quarterly and annual activity reports; vi) coordinate monitoring and mid-term review activities; vii) prepare and submit to the ADF on a regular basis, project auditing account records; and viii) ensure liaison between the African Development Fund and the Government.

In particular, the Project Coordinator should :

- i) Ensure the implementation of project activities by year, expenditure category and sources of financing as indicated in the following table:

| <u>Activity</u>                      | <u>Year</u> |            |             |            |             |            |             |            |             |            | <u>Total</u> | <u>%</u>      |
|--------------------------------------|-------------|------------|-------------|------------|-------------|------------|-------------|------------|-------------|------------|--------------|---------------|
|                                      | <u>2006</u> |            | <u>2007</u> |            | <u>2008</u> |            | <u>2009</u> |            | <u>2010</u> |            |              |               |
|                                      | <u>ADF</u>  | <u>GVT</u> | <u>ADF</u>  | <u>GVT</u> | <u>ADF</u>  | <u>GVT</u> | <u>ADF</u>  | <u>GVT</u> | <u>ADF</u>  | <u>GVT</u> |              |               |
| A Works                              | -           | -          | 1.89        | 0.64       | 1.52        | 0.51       | 0.38        | 0.13       | -           | -          | 5.07         | 32.51         |
| B Goods                              | 1.13        | -          | 2.45        | -          | 1.36        | -          | 0.58        | -          | -           | -          | 5.52         | 35.38         |
| C Services                           | 1.69        | -          | 1.33        | -          | 0.64        | -          | 0.39        | -          | 0.06        | -          | 4.11         | 26.33         |
| D Operations                         | 0.09        | 0.05       | 0.15        | 0.08       | 0.15        | 0.08       | 0.15        | 0.08       | 0.06        | 0.03       | 0.90         | 5.78          |
| Total by source and by year          | 2.91        | 0.05       | 5.82        | 0.72       | 3.67        | 0.59       | 1.49        | 0.21       | 0.12        | 0.03       | 15.60        | 100.00        |
| <u>Total Cost of Project by year</u> | <u>2.96</u> |            | <u>6.54</u> |            | <u>4.26</u> |            | <u>1.70</u> |            | <u>0.15</u> |            | <u>15.60</u> | <u>100.00</u> |
| Percentage / year                    | 18.95%      |            | 41.9<br>1%  |            | 27.29<br>%  |            | 10.90<br>%  |            | 0.95<br>%   |            | 100%         |               |

- ii) Submit to the ADF for review, not later than 15 July of each year, the project audit report;

## **GUINEA : SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION**

**ANNEX 4**

**Page 2 of 2**

- iii) Submit to the ADF, on a quarterly basis, the project activities reports for comment;
- iv) Submit to the ADF for comment, not later than 30 November each year, the budget and programme of activities for the following year.
- v) Prepare the mid-term review within the planned time frame;
- vi) Adhere to the implementation schedule for other grant conditions; and
- vii) Respect the implementation cost of the project.

**SUMMARY OF PROJECT SOCIO-ENVIRONMENTAL ARRANGEMENTS**

**a) Project Description and Key Socio-Environmental Components**

To increase and improve access to basic education, the project plans, among other activities, to construct classrooms in primary schools and accompanying education infrastructure in rural secondary schools.

---

**b) Key Socio-Environmental Impact**

The location of infrastructures and their operation could give rise to negative impacts which will be mitigated by the application of appropriate measures. The positive impact lies in the fact that some works (water points) will contribute to improving the quality of life of the populations by providing them with potable water.

---

**c) Protection Programme and Mitigative Measures**

The project implementation manual contains provisions to define, in the specifications for construction works to be conducted, the mitigative or optimization measures that have to be taken into account by the enterprises.

---

**d) Monitoring Programme and Complementary Initiatives**

The regional environment managers will be responsible for environmental monitoring. They will supervise the selection of the sites, in order to avoid the felling of trees, and the choice of construction material.

---

**e) Institutional Provisions and Capacity Building**

The target populations will be supplied with equipment adapted to the environmental standards and to specific provisions in order to mitigate the potentially negative environmental impact of displaced persons. To this end, an IEC sensitisation campaign for youths, women, teachers, and pupils' parents, on the need to protect the environment (environmental hygiene, sanitation, energy savings, and treatment of refuse, bush fire control and the control of abrasive deforestation) will be organized.

---

**f) Public Consultations and Access to Information**

The different activity reports integrating information on the environmental protection activities are accessible to the different partners involved in project implementation.

---

**g) Costs**

The costs of measures to mitigate potential project impacts are integrated into the total cost of works.

---

**h) Implementation Schedule and Reporting**

Environmental monitoring will be conducted in a permanent and continuous manner, given that it is an integral part of project implementation. The quarterly activity reports of SNIES and the supervision reports of the project will be produced in accordance with the project implementation schedule.

**SUMMARY OF PROJECT COSTS**

|                                                                                           | GNF              | UA          |
|-------------------------------------------------------------------------------------------|------------------|-------------|
|                                                                                           | Million          | Million     |
| <b>Component 1: Improvement of School Coverage, equity and quality of basic education</b> |                  |             |
| <b>WORKS</b>                                                                              |                  |             |
| Construction of 90 new classrooms                                                         | 3 047.76         | 1.04        |
| Construction of 90 staff houses                                                           | 3 552.66         | 1.21        |
| Construction of 30 water points                                                           | 765.00           | 0.26        |
| Construction of 5 secondary schools                                                       | 4 084.84         | 1.39        |
| Construction of the Teacher's Training College in Guéckédou                               | 1 614.64         | 0.55        |
| <b>Base Cost</b>                                                                          | <b>13 064.90</b> | <b>4.46</b> |
| Physical contingency                                                                      | 653.25           | 0.22        |
| Price Contingency                                                                         | 1 151.62         | 0.39        |
| <b>Sub-total Works</b>                                                                    | <b>14 869.77</b> | <b>5.07</b> |
| <b>GOODS</b>                                                                              |                  |             |
| Secondary school equipment in solar energy units                                          | 600.00           | 0.20        |
| Furniture for 90 classrooms                                                               | 475.79           | 0.16        |
| Sub-total furniture for 5 secondary schools                                               | 185.60           | 0.06        |
| Sub-total Furniture for Guéckédou TTC                                                     | 43.07            | 0.01        |
| Office equipment secondary school administrations                                         | 56.00            | 0.02        |
| Office equipment for TTC in Guéckédou                                                     | 86.14            | 0.03        |
| Computer equipment for secondary school administrations                                   | 79.00            | 0.03        |
| Computer equipment for TTC administration                                                 | 39.50            | 0.01        |
| Acquisition of educational materials and school manuals                                   |                  |             |
| Materials and school manuals for the 90 classes or: 30 schools                            | 186.00           | 0.06        |
| Library, school manuals for colleges                                                      | 200.00           | 0.07        |
| Laboratory equipment for secondary schools                                                | 575.00           | 0.20        |
| Teacher's Training College in Guéckédou                                                   | 13.84            | 0.00        |
| Incentive and support measures for disadvantaged girls                                    | 625.00           | 0.21        |
| Procurement of instructional materials for schools                                        | 4 187.50         | 1.43        |
| Publishing of school manual and educational support for schools                           | 6 709            | 2.29        |
| <b>Base Cost</b>                                                                          | <b>14 061.54</b> | <b>4.80</b> |
| Physical Contingency                                                                      | 703.08           | 0.24        |
| Price Contingency                                                                         | 889.02           | 0.30        |
| <b>Sub-total goods</b>                                                                    | <b>15 653.63</b> | <b>5.34</b> |
| <b>SERVICES</b>                                                                           |                  |             |
| Study/supervision and technical control of works /MOD                                     | 2 096.26         | 0.71        |
| <b>Base Cost</b>                                                                          | <b>2 096.26</b>  | <b>0.71</b> |
| Physical Contingency                                                                      | 104.81           | 0.04        |
| Price Contingency                                                                         | 128.17           | 0.04        |
| <b>Sub-total studies, supervision technical control /MOD</b>                              | <b>2 329.25</b>  | <b>0.79</b> |
| Training of teachers                                                                      |                  |             |
| Training of 2100 teachers (gender-based approach)                                         | 371.53           | 0.13        |
| Training of 2100 teachers by INRAP in use of school manuals                               | 353.59           | 0.12        |
| Educational training for 6500 primary school head teachers based on                       |                  |             |
| Skills-based approach                                                                     | 1 886.86         | 0.64        |
| Professional develop. For 3000 teachers by the DNEE                                       | 1 726.60         | 0.59        |
| <b>Base Cost</b>                                                                          | <b>4 338.57</b>  | <b>1.48</b> |

# GUINEA : SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION

**ANNEX 6**

**Page 2 of 4**

|                                                               |  |  |  |                  |              |
|---------------------------------------------------------------|--|--|--|------------------|--------------|
| Physical Contingency                                          |  |  |  | 216.93           | 0,07         |
| Price Contingency                                             |  |  |  | 322.36           | 0,11         |
| Sub-total Training / sensitisation                            |  |  |  | <b>4 877.86</b>  | <b>1.66</b>  |
| Support for health in school                                  |  |  |  | 72.00            | 0,02         |
| <b>Base Cost</b>                                              |  |  |  | <b>72.00</b>     | <b>0.02</b>  |
| Physical Contingency                                          |  |  |  | 3.60             | 0,00         |
| Price Contingency                                             |  |  |  | 2.91             | 0,00         |
| Sub-total Technical Assistance                                |  |  |  | <b>78.51</b>     | <b>0.03</b>  |
| <b>Base Cost</b>                                              |  |  |  | <b>6 506.83</b>  | <b>2.22</b>  |
| Physical Contingency                                          |  |  |  | 325.34           | 0.11         |
| Price Contingency                                             |  |  |  | 453.44           | 0.15         |
| <b>Sub-total services</b>                                     |  |  |  | <b>7 285.61</b>  | <b>2.48</b>  |
| <b>Total Base Cost Component 1</b>                            |  |  |  | <b>33 633.27</b> | <b>2.22</b>  |
| Physical Contingency                                          |  |  |  | 1 681.66         | <b>0.57</b>  |
| Price Contingency                                             |  |  |  | 2 494.08         | <b>0.85</b>  |
| <b>Total component 1</b>                                      |  |  |  | <b>37 809.01</b> | <b>12.90</b> |
| <b><u>Component 2: Institutional support</u></b>              |  |  |  |                  |              |
| <b>GOODS</b>                                                  |  |  |  |                  |              |
| Office automation equipment for SSP office                    |  |  |  | 22.40            | 0,01         |
| Computer equipment for SSP office                             |  |  |  | 59.60            | 0,02         |
| Vehicles                                                      |  |  |  | 190.00           | 0,06         |
| <b>Base Cost</b>                                              |  |  |  | <b>272.00</b>    | <b>0.09</b>  |
| Physical Contingency                                          |  |  |  | 13.60            | 0,00         |
| Price Contingency                                             |  |  |  | 4.34             | 0,00         |
| <b>Sub total goods</b>                                        |  |  |  | <b>289.94</b>    | <b>0.10</b>  |
| <b>SERVICES</b>                                               |  |  |  |                  |              |
| Training abroad for managers                                  |  |  |  | 1 296,00         | 0.44         |
| Study tour abroad                                             |  |  |  | 32,00            | 0.01         |
| Local training for managers                                   |  |  |  | 164,09           | 0.06         |
| <b>Base Cost</b>                                              |  |  |  | <b>2 068.09</b>  | <b>0.71</b>  |
| Physical Contingency                                          |  |  |  | 103.40           | 0,04         |
| Price Contingency                                             |  |  |  | 104.13           | 0,04         |
| Sub-total Training/ sensitisation                             |  |  |  | <b>2 275,61</b>  | <b>0.78</b>  |
| <b>Technique Assistance</b>                                   |  |  |  |                  |              |
| Support to SSP                                                |  |  |  | 784.08           | 0,27         |
| Coordination of operations of financial partners in education |  |  |  | 180,00           | 0,06         |
| Updating education and training policy                        |  |  |  | 72,00            | 0.02         |
| Monitoring project indicators in relation to MDGs             |  |  |  | 180,00           | 0.06         |
| <b>Base Cost Technical Assistance</b>                         |  |  |  | <b>1 216,08</b>  | <b>0.41</b>  |
| Physical Contingency                                          |  |  |  | 60.80            | 0,02         |
| Price Contingency                                             |  |  |  | 55.60            | 0,02         |
| Sub-Total Technical Assistance                                |  |  |  | <b>1 332,48</b>  | <b>0.45</b>  |
| <b>Base Cost Services</b>                                     |  |  |  | <b>3 284.17</b>  | <b>1.12</b>  |
| Physical Contingency                                          |  |  |  | 164.21           | 0,06         |
| Price Contingency                                             |  |  |  | 159.72           | 0,05         |
| Sub-total services                                            |  |  |  | <b>3 608,09</b>  | <b>1.23</b>  |



# GUINEA : SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION

**ANNEX 6**

**Page 3 of 4**

|                                                         |  |  |  |                 |              |
|---------------------------------------------------------|--|--|--|-----------------|--------------|
| <b>OPERATION</b>                                        |  |  |  |                 |              |
| Vehicle for SSP                                         |  |  |  | 340.00          | 0.12         |
| Mission allowance and software- SSP                     |  |  |  | 70.00           | 0.02         |
| <b>Base cost</b>                                        |  |  |  | <b>341.00</b>   | <b>0.14</b>  |
| Physical Contingency                                    |  |  |  | 20.50           | 0.007        |
| Price Contingency                                       |  |  |  | 55.16           | 0.019        |
| Sub total operation                                     |  |  |  | <b>485.66</b>   | <b>0.17</b>  |
| <b>Total Base Cost Component 2</b>                      |  |  |  | <b>3 966.17</b> | <b>1.35</b>  |
| Physical Contingency                                    |  |  |  | 198.31          | 0.07         |
| Price Contingency                                       |  |  |  | 219.22          | 0.07         |
| <b>Total component 2</b>                                |  |  |  | <b>4 383.69</b> | <b>1.50</b>  |
| <b><u>Component 3: project management</u></b>           |  |  |  |                 |              |
| Goods                                                   |  |  |  |                 |              |
| Office Equipment - SNIES                                |  |  |  | 11.,20          | 0.00         |
| Computer Equipment - SNIES                              |  |  |  | 22.50           | 0.01         |
| Vehicles - SNIES                                        |  |  |  | 190.00          | 0.06         |
| <b>Base Cost</b>                                        |  |  |  | <b>223.70</b>   | <b>0.076</b> |
| Physical Contingency                                    |  |  |  | 11.19           | 0.00         |
| Price Contingency                                       |  |  |  | 3.40            | 0.00         |
| <b>Sub-total Goods</b>                                  |  |  |  | <b>238.28</b>   | <b>0.081</b> |
| - Services                                              |  |  |  |                 |              |
| Financial management of project                         |  |  |  | 653.40          | 0.22         |
| Preparation of project implementation procedures manual |  |  |  | 54.00           | 0.02         |
| Conduct of project mid-term review                      |  |  |  | 54.00           | 0.02         |
| Preparation of completion report                        |  |  |  | 54.00           | 0.02         |
| <b>Base Cost</b>                                        |  |  |  | <b>815.40</b>   | <b>0.278</b> |
| Physical Contingency                                    |  |  |  | 40.77           | 0.014        |
| Price Contingency                                       |  |  |  | 42.45           | 0.014        |
| Sub-Total Technical Assistance                          |  |  |  | <b>898.62</b>   | <b>0.306</b> |
| Services of a audit firm                                |  |  |  | 225.00          | 0.07         |
| <b>Base Cost</b>                                        |  |  |  | <b>225.00</b>   | <b>0.077</b> |
| Physical Contingency                                    |  |  |  | 11.25           | 0.004        |
| Price Contingency                                       |  |  |  | 10.80           | 0.004        |
| Sub-total Audit                                         |  |  |  | <b>247.05</b>   | <b>0.084</b> |
| <b>Base Cost- Services</b>                              |  |  |  | <b>1 040.40</b> | <b>0.355</b> |
| Physical Contingency                                    |  |  |  | 52.02           | 0.018        |
| Price Contingency                                       |  |  |  | 53.25           | 0.018        |
| <b>Sub-Total Services</b>                               |  |  |  | <b>1 145.67</b> | <b>0.391</b> |
| Operation                                               |  |  |  |                 |              |
| SNIES Administration                                    |  |  |  | 470.00          | 0.16         |
| SNIES Vehicles                                          |  |  |  | 440.00          | 0.15         |
| Mission Allowance                                       |  |  |  | 484.00          | 0.17         |
| SNIES Staff                                             |  |  |  | 426.00          | 0.15         |
| <b>Base Cost</b>                                        |  |  |  | <b>1 820.00</b> | <b>0.62</b>  |
| Physical Contingency                                    |  |  |  | 91.00           | 0.031        |
| Price Contingency                                       |  |  |  | 244.87          | 0.084        |

**GUINEA : SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION****ANNEX 6****Page 4 of 4**

|                                        |  |  |  |                  |              |
|----------------------------------------|--|--|--|------------------|--------------|
| <b>Sub-total operation</b>             |  |  |  | <b>2 155.87</b>  | <b>0.74</b>  |
| <b>Total base cost for Component 2</b> |  |  |  | <b>3 084.10</b>  | <b>1.05</b>  |
| Physical Contingency                   |  |  |  | 154.21           | 0.05         |
| Price Contingency                      |  |  |  | 301.52           | 0.10         |
| <b>Total Component 3</b>               |  |  |  | <b>3 539.82</b>  | <b>1.21</b>  |
| <b>Total Component 1+2+3</b>           |  |  |  | <b>40 683.53</b> | <b>13.88</b> |
| Physical Contingency                   |  |  |  | 2 034.18         | 0.69         |
| Price Contingency                      |  |  |  | 3 014.82         | 1.03         |
| <b>TOTAL COMPONENTS 1+2+3</b>          |  |  |  | <b>45 732.53</b> | <b>15.60</b> |

# GUINEA : SUPPORT FOR DEVELOPMENT OF BASIC EDUCATION


ANNEX 7  
Page 1 of 1

## LIST OF GOODS AND SERVICES

UA 1 = GNF 2932.05

| Category                          | GRANT       |             |              | GVT         | Total       |             |              |
|-----------------------------------|-------------|-------------|--------------|-------------|-------------|-------------|--------------|
|                                   | F.C.        | L.C.        | Total        | L.C.        | F.C.        | TML         | Total        |
| <b>1. <u>Works</u></b>            |             |             |              |             |             |             |              |
| CB                                | 2.45        | 0.88        | 3.33         | 1.13        | 2.45        | 2.01        | 4.46         |
| Physical Contingency              | 0.12        | 0.04        | 0.17         | 0.06        | 0.12        | 0.10        | 0.22         |
| Price Contingency                 | 0.22        | 0.08        | 0.29         | 0.10        | 0.22        | 0.18        | 0.39         |
| <b><u>Total Cost</u></b>          | <b>2.79</b> | <b>1.00</b> | <b>3.79</b>  | <b>1.28</b> | <b>2.79</b> | <b>2.28</b> | <b>5.07</b>  |
| <b>2. <u>Goods</u></b>            |             |             |              |             |             |             |              |
| CB                                | 3.51        | 1.46        | 4.96         | 0.00        | 3.51        | 1.46        | 4.96         |
| Physical Contingency              | 0.18        | 0.07        | 0.25         | 0.00        | 0.18        | 0.07        | 0.25         |
| Price Contingency                 | 0.21        | 0.09        | 0.31         | 0.00        | 0.21        | 0.09        | 0.31         |
| <b><u>Total Cost</u></b>          | <b>3.90</b> | <b>1.62</b> | <b>5.52</b>  | <b>0.00</b> | <b>3.90</b> | <b>1.62</b> | <b>5.52</b>  |
| <b>3. <u>Services</u></b>         |             |             |              |             |             |             |              |
| CB                                | 2.15        | 1.54        | 3.69         | 0.00        | 2.15        | 1.54        | 3.69         |
| Physical Contingency              | 0.11        | 0.08        | 0.18         | 0.00        | 0.11        | 0.08        | 0.18         |
| Price Contingency                 | 0.11        | 0.11        | 0.23         | 0.00        | 0.11        | 0.11        | 0.23         |
| <b><u>Total Cost</u></b>          | <b>2.37</b> | <b>1.73</b> | <b>4.11</b>  | <b>0.00</b> | <b>2.37</b> | <b>1.73</b> | <b>4.11</b>  |
| <b>4. <u>Operation</u></b>        |             |             |              |             |             |             |              |
| CB                                | 0.09        | 0.41        | 0.50         | 0.26        | 0.09        | 0.67        | 0.76         |
| Physical Contingency              | 0.00        | 0.02        | 0.02         | 0.01        | 0.00        | 0.03        | 0.04         |
| Price Contingency                 | 0.01        | 0.05        | 0.07         | 0.04        | 0.01        | 0.09        | 0.10         |
| <b><u>Total Cost</u></b>          | <b>0.11</b> | <b>0.48</b> | <b>0.59</b>  | <b>0.31</b> | <b>0.11</b> | <b>0.79</b> | <b>0.90</b>  |
| <b><u>Basic Total Cost</u></b> CB | <b>8.20</b> | <b>4.28</b> | <b>12.48</b> | <b>1.39</b> | <b>8.20</b> | <b>5.67</b> | <b>13.88</b> |
| Physical Contingency              | 0.41        | 0.21        | 0.62         | 0.07        | 0.41        | 0.28        | 0.69         |
| Price Contingency                 | 0.56        | 0.34        | 0.89         | 0.13        | 0.56        | 0.47        | 1.03         |
| <b><u>Total Project Cost</u></b>  | <b>9.17</b> | <b>4.83</b> | <b>14.00</b> | <b>1.60</b> | <b>9.17</b> | <b>6.43</b> | <b>15.60</b> |

**ORGANIZATION CHART OF THE NATIONAL SCHOOL EQUIPMENT AND INFRASTRUCTURE SERVICE**



**TABLE OF CONTENTS OF PROJECT IMPLEMENTATION MANUAL**

FOREWORD

ACRONYMS

GLOSSARY

**INTRODUCTION**

**CHAPTER 1: POLICIES AND BASIC PRINCIPLES**

**CHAPTER 2: PROJECT DESCRIPTION**

**CHAPTER 3: INSTITUTIONAL ORGANIZATION OF PROJECT**

- 3.1. Structure of the National school infrastructure and equipment service (SNIES)
- 3.2. SNIES Personnel and their responsibilities

**CHAPTER 4: PROJECT COSTS AND SOURCES OF FINANCE**

- 4.1. Project Costs
- 4.3 Sources of Finance

**CHAPTER 5: OPERATIONAL PROCEDURES**

- 5.1. Choice of zones and phasing
- 5.2. Implementation of components

**CHAPTER 6: PROCEDURES FOR PROCUREMENT OF GOODS AND SERVICES**

**CHAPTER 7: ADMINISTRATIVE AND FINANCIAL PROCEDURES**

**CHAPTER 8: PROJECT MONITORING-EVALUATION PROCEDURES**

**ANNEXES**

- Annex 1: Form to request replenishment of SNIES account
- Annex 2: List of Regions Covered by Project
- Annex 3: Detailed Project Costs
- Annex 4: Standard ADF Documents

PROJECT IMPLEMENTATION SCHEDULE

|                                                               | 2005      | 2006                    | 2007                    | 2008                    | 2009                    | 2010        |
|---------------------------------------------------------------|-----------|-------------------------|-------------------------|-------------------------|-------------------------|-------------|
| Operations by component                                       | A S O N D | J F M A M J J A S O N D | J F M A M J J A S O N D | J F M A M J J A S O N D | J F M A M J J A S O N D | J F M A M J |
| Approval by Boards: May 2005                                  |           |                         |                         |                         |                         |             |
| Démarrage du projet : 01 July 2005                            |           |                         |                         |                         |                         |             |
| Recruitment of technical assistance at SNIES                  |           |                         |                         |                         |                         |             |
| Selection of consulting firm(Architect and Technical Control) |           |                         |                         |                         |                         |             |
| Approval ADB                                                  |           |                         |                         |                         |                         |             |
| <b>1 - Amélioration de la couverture</b>                      |           |                         |                         |                         |                         |             |
| <b>A #REF!</b>                                                |           |                         |                         |                         |                         |             |
| Outline plan and preparation of bidding documents             |           |                         |                         |                         |                         |             |
| Publishing and analysis of bids                               |           |                         |                         |                         |                         |             |
| Approval ADB                                                  |           |                         |                         |                         |                         |             |
| Supervision of construction                                   |           |                         |                         |                         |                         |             |
| Acceptance of construction                                    |           |                         |                         |                         |                         |             |
| <b>B Biens</b>                                                |           |                         |                         |                         |                         |             |
| Preparation of bidding documents - equipment                  |           |                         |                         |                         |                         |             |
| Publishing of tender documents and analysis of bids           |           |                         |                         |                         |                         |             |
| Approval ADB                                                  |           |                         |                         |                         |                         |             |
| Procurement: furniture; equip. office and computer            |           |                         |                         |                         |                         |             |
| Procurement Sec. School solar energy units                    |           |                         |                         |                         |                         |             |
| Procurement educational material                              |           |                         |                         |                         |                         |             |
| Procurement manuals and educational support                   |           |                         |                         |                         |                         |             |
| Procurement school kits for disadvantaged girls               |           |                         |                         |                         |                         |             |
| <b>C Services</b>                                             |           |                         |                         |                         |                         |             |
| Delegated contract management civil eng.                      |           |                         |                         |                         |                         |             |
| Studies and supervision construction                          |           |                         |                         |                         |                         |             |
| Technical control of works                                    |           |                         |                         |                         |                         |             |
| Acceptance of works                                           |           |                         |                         |                         |                         |             |
| <b>.2 Formation / sensibilisation</b>                         |           |                         |                         |                         |                         |             |
| <b>Training of teachers</b>                                   |           |                         |                         |                         |                         |             |
| Training of teachers in gender approach                       |           |                         |                         |                         |                         |             |
| Train. Teachers in use of school manuals                      |           |                         |                         |                         |                         |             |
| Training of head teachers using skills-based approach         |           |                         |                         |                         |                         |             |
| Professional development of teachers                          |           |                         |                         |                         |                         |             |
| <b>.3 Assistance technique</b>                                |           |                         |                         |                         |                         |             |
| Study on HIV/AIDS in schools                                  |           |                         |                         |                         |                         |             |
| Support for training of trainers                              |           |                         |                         |                         |                         |             |
| <b>2 - Appui institutionnel</b>                               |           |                         |                         |                         |                         |             |
| <b>B Biens</b>                                                |           |                         |                         |                         |                         |             |
| Prep. tender docs for office/computer equip.                  |           |                         |                         |                         |                         |             |
| Publishing tender docs. Analysis of bids                      |           |                         |                         |                         |                         |             |
| Approval ADB procurement                                      |           |                         |                         |                         |                         |             |
| Delivery and reception                                        |           |                         |                         |                         |                         |             |
| <b>C Services</b>                                             |           |                         |                         |                         |                         |             |
| <b>Formation / sensibilisation</b>                            |           |                         |                         |                         |                         |             |
| <b>Training of managers abroad</b>                            |           |                         |                         |                         |                         |             |
| Training in educ. planning: DNES-SNEP-SSP                     |           |                         |                         |                         |                         |             |
| Training in maintenance school furn and equip.                |           |                         |                         |                         |                         |             |
| <b>Study tour: managers Nat. Service Private educ.</b>        |           |                         |                         |                         |                         |             |
| <b>Local training for managers</b>                            |           |                         |                         |                         |                         |             |
| Educational planning, mgt and administration                  |           |                         |                         |                         |                         |             |
| Information technology training (DPE; IRE; DEV; DCE)          |           |                         |                         |                         |                         |             |
| Training in acquisit. new skills -CNE                         |           |                         |                         |                         |                         |             |
| <b>C Assistance technique</b>                                 |           |                         |                         |                         |                         |             |
| Support to SSP: Preparation school map for 2005-2015          |           |                         |                         |                         |                         |             |
| Support to SSP: Services of statistician-Planner              |           |                         |                         |                         |                         |             |
| Coordi. Operations of financial partners in educ.             |           |                         |                         |                         |                         |             |
| Updating education and training policy.                       |           |                         |                         |                         |                         |             |
| Evaluation monitoring of project/dev, MDG                     |           |                         |                         |                         |                         |             |
| <b>D Fonctionnement</b>                                       |           |                         |                         |                         |                         |             |
| <b>3 - Gestion du projet</b>                                  |           |                         |                         |                         |                         |             |
| <b>C Implementation financial management</b>                  |           |                         |                         |                         |                         |             |
| <b>.2 Preparation of procedures manual</b>                    |           |                         |                         |                         |                         |             |
| <b>C Mid term review and completion report</b>                |           |                         |                         |                         |                         |             |
| <b>.4 Audit</b>                                               |           |                         |                         |                         |                         |             |
| <b>D Fonctionnement</b>                                       |           |                         |                         |                         |                         |             |

**PROJECT APPRAISAL REPORT PREPARATION PROCESS**

| <b>Principal activities</b>                       | <b>Date</b>                   | <b>Comments</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|---------------------------------------------------|-------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Identification / Preparation Mission              | 2002                          | The mission met with the Government at the central and decentralized levels, donors, civil society, and parents of pupils. The formulation of the project took into consideration the constraints and priorities identified by these different actors, in complementarity with ongoing actions                                                                                                                                                                                                                                                                             |
| Appraisal Mission                                 | March 2003                    | The Mission met with the Government to determine the sector priorities to take into consideration in the project, as well as implementation procedures. The report prepared after this exercise could not be presented to the Boards given the inadequacy of resources available for Guinea at the present time.                                                                                                                                                                                                                                                           |
| Re-Appraisal Mission                              | 31 January – 16 February 2005 | <ul style="list-style-type: none"><li>▪ The mission met with the Government at the macro and sector levels, and all actors involved in the sector (civil society, parents, unions, private sector, development partners);</li><li>▪ The participatory approach used helped determine project objectives and components as well as the implementation and monitoring modalities; furthermore, it helped underscore the principle of assistance to support coordination of operations of donors in the sector, to better contribute to the achievement of the MDGs</li></ul> |
| Preparation mission report and appraisal report   | 18 February - 16 March 2005   | Fax results of the mission to the Government                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| Meeting of internal working group (GTI)           | 18 March 2005                 | Main comments incorporated in the report in view of its presentation to the GTID                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| Meeting of interdepartmental work group (GTID)    | 30 March 2005                 | Main comments incorporated in the report in view of its presentation to the SMC                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| Meeting of the Senior Management Committee (SMC)  | 12 April 2005                 | Amendments taken into account in finalizing the report prior to submission to the General Secretariat                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| Transmission of Report to the General Secretariat | 18 April 2005                 | Transmission of report for translation and distribution to the Board of Directors                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
| Boards of Directors                               | May 2005                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |